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1. Executive  summary 
On 8 March 2002, the EDF 9 Country Strategy Paper (CSP) for the period 2001-2007 
was signed by the Permanent Secretary of the Ministry of Finance and NAO for the 
EDF and the Head of Delegation of the European Commission. The CSP, of which 
the National Indicative Programme (NIP) forms an integral part, sets out the 
framework for cooperation between the Government of Tanzania and the European 
Community. The NIP defines the focal sectors for the allocation of funds (road 
transport, education, macroeconomic support) and other areas of intervention. Its also 
sets out jointly agreed indicators and targets and sector policy undertakings as a basis 
for sector performance assessments. 
This Joint Annual Report for the year 2002 first gives some general information on 
the political, economic and social situation which sets the context for the 
implementation of the EDF. It then assesses progress in the focal and non-focal areas 
of intervention of the EDF 9 NIP and in areas covered under previous EDF 6, 7 and 8. 
On the basis of this assessment, it proposes a comprehensive planning framework for 
the use of resources under all EDF’s and a partial revision of indicators and targets 
included in the CSP intervention frameworks. 
Data from the latest Household Budget Survey show that over the last ten years, 
Tanzania has made moderate progress in poverty reduction, and has achieved some 
improvements in social indicators. Macroeconomic performance was satisfactory, and 
Tanzania continued to receive debt relief under HIPC. 
Regarding the focal sectors of EDF 9, discussions between the Government and 
donors on road sector reform continued. Both parties agreed to carry out a 
comprehensive sector review, which will address issues such as institutional reform, 
road maintenance strategies, capacity strengthening and the development of a 
comprehensive sector programme. Good progress was made in education, in 
particular with regard to improved access to primary education, while quality issues 
and strategies for post-primary education will have to be given more emphasis in the 
future. A project to support the primary education sector was approved in March 
2003. Macroeconomic support was also satisfactory, in particular with regard to the 
protection of PRS priority sectors and the improvement of public financial 
management. 
A number of programmes were implemented outside the focal sectors in areas such as 
natural resource management, tourism, water and STD/AIDS. Mention should also be 
made of the considerable support which will be granted for the implementation of the 
Agricultural Sector Development Strategy from STABEX resources, following the 
approval by the European Commission of the project document in December 2002. 
In financial terms, 2002 was a year of consolidation. While the level of new financing 
decisions and commitments was lower than for the previous year, the level of 
payments was in line with the medium term average. The situation is improving in 
2003, as major projects in the areas of macroeconomic support, education and 
infrastructure are coming on stream. 
The revised planning framework covers all resources from EDF 6, 7, 8 and 9. The 
main changes compared to the CSP include a restructuring of EDF interventions in   4
the road sector following the decision by the Government of Tanzania not to fund the 
Dodoma-Singida road from EDF resources, the inclusion of the Zanzibar port project, 
and an increase in the allocation for general budget support. Finally, in revising the 
planning framework, a particular effort has been made to fully integrate resources left 
over from previous EDF’s, and to speed up their use. 
2.  The policy agenda of Tanzania 
The long-term objective of sustained economic growth, as outlined in Vision 2025 
and the National Poverty Eradication Strategy (NPES), sets the Government’s 
development agenda. The fight against poverty is the overriding goal. The Poverty 
Reduction Strategy Paper (PRSP) was reviewed and updated again in 2002. The PRS 
Progress Report of November 2002 benefited from the availability of the rich data set 
on income and non-income aspects of poverty from the updated Household Budget 
Survey (HBS). Some targets have been revised, particularly those on income poverty, 
whilst the baseline values for many of the PRS indicators will greatly assist PRS 
monitoring. 
The Tanzania Assistance Strategy (TAS) was launched in June 2002. It provides 
a national framework for improving aid coordination and enhancing national 
ownership of the development process. The TAS seeks to improve the 
predictability of aid flows, the integration of donor funds in the budget, the 
harmonisation/rationalisation of donor processes, as well as capacity building to 
ensure that external resources are effectively managed. 
The Government is committed to improving the quality of public service delivery and 
is taking a series of measures to that end. A wide range of legal, regulatory and 
administrative reforms are under implementation, with a view to strengthening the 
integrity of government’s public financial management, decentralizing service 
provision and reforming the public service. A revised National Debt Strategy was 
adopted by the Government in August 2002. 
 
In the PRS Priority Sectors (Primary Education, Rural Roads, Water, Legal and 
Judicial System, Health, Agriculture) it is noteworthy to report that following the 
adoption of the Agricultural Sector Development Strategy (ASDS) in 2001, the 
Agricultural Sector Development Programme (ASDP) has been developed as a tool 
for its implementation. 
 
Under “cross cutting issues” (Rural Development, Environment, HIV/AIDS, Gender, 
Governance, Employment, Local Government Reforms, Human Capital 
Development), the adoption in 2002 of the Rural Development Strategy (RDS) is to 
be noted. Within the broader PRS framework, RDS aims at creating an enabling 
environment for rural communities and households to achieve sustainable livelihoods.   
 
Tanzania-EU cooperation took place in this context and supported the reform 
processes as described in the following chapters of this report.   5
 
3.  Update on the political, economic and social situation 
Tanzania is committed to the Millennium Development Goals (MDGs).   
 
The availability of the information from the Household Budget Survey of 2000/01 has 
enabled Tanzania to establish baseline data for poverty and has facilitated revision of 
the PRS targets, which were initially based on the data from the 1991/2 Survey. 
Results show limited improvements in the poverty situation for Tanzania as a whole, 
in that the numbers of Tanzanians who live below the basic needs poverty line have 
declined from 38.6 to 35.7 percent. The new data confirm that poverty remains largely 
a rural phenomenon, with 87% of the poor living in rural areas. Moreover the 
available information indicates that, given the trends, it is not likely that the PRS 
target of halving poverty by 2010 will be achieved, with the exception of the 
commercial capital of Dar es Salaam. Selected indicators are set out in Table 1 below: 
 
Table 1:  Selected Millennium Development Goals (MDG) related Indicators 
(2000 - 2010) 
   Targets  Type Indicator  Baseline
2000 2001 2002 2003 2005 2010 
Proportion of population below 
$1/day - Overall  38.6% † 35.7%  
‡  - - - - 17.8% 
Proportion of population below 
$1/day - Rural 
40.8 % 
† 
38.7%  
‡  - - - - 19.3%
Infant Mortality Rate (per 1000)  99 
§ -  -  -  85  -  50 
Impact 
Under-five Mortality Rate (per 
1000)   147 
§ -  -  -  127  -  79 
Births attended by skilled health 
worker   36 % 
#  - - - - - 80% 
Sero-positive rate in pregnant 
women  
5.5 –
23% 
*  - - - - - 6-
27% 
Under 2 year children immunised 
against DPT   81 % 
#  - - - 85%  - - 
Under 2 year children immunised 
against measles  78 % 
#  - - - -  - - 
Net enrolment rate (primary)   -  58.8%  -  85 %  -  90%  - 
Drop-out rate (primary) 
7) -  6.6%    5.5%  -  -  3%  - 
Girl/boy ratio – primary   -  0.98   0.97% -  -  1%  - 
Girl/boy ratio – secondary  -  0.85    0.86  -  -  0.90% - 
Outcome 
Population with access to safe water 
(rural)  - 48.5%  50%  -  55%  -  85% 
† 1991/2 Household Budget Survey (revised) ; * 1996 (NACP); §  1997;  
# 1999;  ‡ 
2000/1  Household Budget Survey  
 
Government is aware of the lack of quality and consistency of available data for 
monitoring purposes and is giving priority to the development of a poverty 
monitoring system. GoT intends to make MDG and PRS goals and targets fully 
coherent with each other. Whilst a number of the indicators are already incorporated   6
in the policy framework and monitoring system, there are notable exemptions, such as 
those that address environmental sustainability. So far reports have focused on 
national averages, but for equity considerations, indicators need to differentiate by 
sex, rural/urban strata, region and so forth. Government has also indicated that the 
next versions of the PRS Progress Report and of the Poverty and Human 
Development Report will document progress towards the MDGs as part of overall 
progress reporting.  
Further analysis of developments in focal sectors is included in Chapter 4.1 of this 
report. Further analysis of the situation regarding indicators is included in chapter 6.2. 
 
A number of trends in Selected Macroeconomic Indicators (1997-2002) are set out in 
Table 2. Further progress was made in macro-economic reforms. Preliminary figures 
for 2002 indicate a GDP growth of 5.9%, whilst the corresponding figure for 
agriculture was 5.5%. The tourism sector, which was recovering from the shock 
suffered during 2001, at year-end was again experiencing difficulties as a result of 
uncertainties in the international arena. In 2002 inflation declined further to 4.4%, 
largely due to the fall in food prices related to good agricultural output, and the high 
weighting for that sector in the Consumer Price Index (CPI). Foreign exchange 
reserves covered six months of import needs.  
 
Government’s revenue measures and improvements in tax administration, particularly 
income tax and value added tax, produced positive results. Government’s recurrent 
expenditure registered at 91 % of estimates, as a result of the continued ‘cash 
management’ procedures.  
 
Following the achievement of the HIPC completion point in November 2001, further 
reduction of Tanzania’s external debt has taken place. The Paris Club donors 
combined cancelled debts amounting to some 500 million Euros during 2002, with 
further agreements being finalised at year’s end. 
 
The Public Expenditure Review (PER) of 2002 showed that progress had been made 
in the areas of financial management reform and accountability, with many of the 
recommendations from 2001 having been implemented. However, weaknesses 
highlighted previously in terms of consistency and links between the various 
processes remain, leading to sometimes inconsistent figures across the different 
budget instruments. The functioning of the PER process in terms of sequencing with 
the budget still remains to be addressed, as does Government participation in the 
sector working groups. This depends largely on ensuring that the appropriate 
incentives are in place, an issue to be addressed in the future work of the PER. 
 
Table 2:  Trends in Selected Macroeconomic Indicators (1997-2001) 
  1997 1998 1999 2000 2001 
Real  GDP  growth  (%)  3.3 4.0 4.7 4.9 5.6 
Per  capita  income  –  USD  240.2 256.9 259.4 261.2 264.1 
Population  estimates  (million)  *  29.1 30.0 30.9 31.9 32.9 
Real growth of agriculture (%)  2.4  1.9  4.1  3.4  5.5 
Inflation (%) – annual average  16.1  12.9  7.8  6.0  5.2 
Inflation (%) – year on year  15.4  11.2  7.0  5.5  4.9 
Merchandize  exports  –  USD  (million)  752.6 588.5 543.3 663.2 776.4   7
Foreign reserves (months of imports)  4.1  3.3  4.2  5.6  6.0 
Exchange rate (annual average) 
Tshs/USD 
612.1 664.7 744.8 808.4 876.4 
External  debt  service  (%  of  exports)  36.9 36.4 27.2 28.6 21.6 
  1997/8 1998/9  1999/00 2000/1 2001/2 
Domestic revenue (% of GDP)       12.6  12.5  11.3  12.2  12.2 
Total government expenditure (% of 
GDP) 
14.8 14.8 17.1 16.8 18.8 
Fiscal deficit (before grants) – (% of 
GDP) 
-2.4 -2.3 -5.8 -4.6 -6.6 
 
*  Based on 1988 population census   Sources:  National Bureau of Statistics; Ministry 
of Finance; Bank of Tanzania 
 
As regards the political situation, following the signing by the ruling CCM party and 
the opposition CUF party of the “Muafaka” agreement to pursue a peaceful dialogue 
on Zanzibar in October 2001, the implementation of the agreement has contributed 
significantly to the maintenance of peace in the Isles and the country as a whole, 
despite a less than conducive international political environment. 
 
The EU and other partners have taken steps to support the implementation of the 
agreement and to resume long-term development cooperation with Zanzibar. Of 
particular interest in this context is the planned support for the Port of Zanzibar. 
 
In the international arena, Tanzania continues to pursue policy objectives in support 
of peace and stability in the region. The Government plays a leading role in mediation 
between conflicting parties in neighbouring countries, in an endeavour to promote the 
creation of conditions under which the large numbers of refugees may return 
voluntarily to their countries of origin. Tanzania, whilst pursuing its own policy of 
gradual integration in the regional and world-wide economy, also continues to present 
in international forums the interests of least developed countries, in an effort to 
establish and strengthen safeguards against the social implications of globalisation. 
 
In respect of the situation along the borders, the refugee situation has not generally 
improved. The continued presence of some half a million refugees in the country not 
only poses security problems, but also places considerable stresses on the physical 
environment. With recent progress in settlement of the conflicts in Burundi and in the 
Democratic Republic of Congo, Government has adopted an approach of promoting 
voluntary repatriation. 
 
In an effort to alleviate some of the pressures caused by the refugee situation the EC 
has made available funding from EDF resources to finance the development of social 
infrastructure in affected areas, through implementation arrangements with partner 
NGO’s. In addition, during 2002 the EC contributions for refugee assistance thought 
the Humanitarian Aid Office (ECHO) amounted to a total of EUR 27 million.  
 
In 2002, Tanzania registered a trade surplus with the EU for the second time in three 
years (Euro 51 million). The EU absorbed 38% of all Tanzanian exports and was by 
far the country’s biggest trading partner. Main export products to the EU were fish,   8
gold, tobacco, coffee and diamonds. At the same time, Tanzania’s overall trade deficit 
with the world amounted to Euro 969 million. Total exports covered 45% of imports. 
Initiatives are ongoing between the members East African Community (EAC) on the 
harmonisation of their trade and tax regimes and the formation of a customs union. 
Notable progress has been achieved as regards fiscal and monetary policies. 
Negotiations on the formation of the Customs Union are ongoing and the starting date 
of 2004 remains an objective. 
 
During the year Government’s efforts to fight corruption continued, with the rolling 
out of Action plans to regions and districts. Use of mass media programmes to raise 
awareness of the public on anti-corruption strategy and action plans has been 
intensified. The Ethics Secretariat has been given authority to receive anonymous 
complaints, enabling it to conduct proactive investigation against suspected leaders. In 
the Transparency International corruption perception survey Tanzania has been 
ranked 71 out of 106 countries, compared with the 91st position held previously.  The 
strengthening of the legal framework and of the law enforcing capability must remain 
a priority if the desired results are to be achieved.  
 
4.  Overview of past and ongoing cooperation 
 
4.1  Focal sectors (and macroeconomic support) 
 
This chapter analyses the performance in the three focal sectors – road transport,   
education and macroeconomic support – against the indicators and policy 
undertakings included in the EDF 9 CSP signed in March 2002. Tables 4.1 and 4.2 
show the results and targets for the selected indicators for education and 
macroeconomic support. Given the absence of reliable data in road transport, the 
analysis for this sector focuses on policy undertakings (see also the comments in 
chapter 6.2). 
 
Implementation of EDF 9 had not started in 2002, although studies and other project 
preparation activities were underway. The performance analysis nevertheless refers to 
the indicators and undertakings included in the EDF 9 CSP. Firstly, the policy 
framework of the EDF 8 CSP, which was signed in 1997, is now largely outdated. 
Secondly, the main focal sectors of the EDF 8 CSP have been retained in the EDF 9 
CSP. 
 
The timetables for commitments and payments shown in annexes B and C have been 
updated following discussions held during a Commission meeting in March 2003. 
 
 1.1. Road  transport 
 
a)  Results in sector policy undertakings
1 
 
1.  Road Maintenance Funding Gap - Current estimates suggest that the annual 
finance needed to maintain a stable road network in Tanzania is approximately € 124 
million (2001 prices). GoT has increased total funding levels to the Ministry of Works 
                                                 
1 All data sourced from the Draft Public Expenditure Review (2003) findings. Figures are preliminary 
and may be subject to revision.   9
from approximately € 40+ million in FY 00/01 to approximately € 60+ million in FY 
01/02 and have a budgeted figure of  € 80+ million for FY 02/03, of which > 90% is 
being spent on roads.  There remain some concerns about the balance of expenditure 
between development and maintenance, as the actual expenditures on maintenance of 
approximately € 19+ million in FY 00/01 and approximately € 33+ million in FY 
00/01 are still far from adequate.  The shortfall in funding may be aggravated by the 
proposed introduction of VAT on road works and services. 
 
2.  Institutional and Policy Reform - The donors have raised concerns about the 
Government’s commitment to Institutional and Policy Reform in the sector during the 
last 12 months.  Donors’ concerns were consolidated and presented to the 
Government in a paper entitled ‘Tanzania at a Cross Roads?’ prepared by the EU.  
This paper highlighted the following areas of concern : 
 
•  Lack of coherent political commitment. 
•  Need to consolidate and strengthen the reforms 
•  Need to implement reform of the MoW 
•  Continued capacity building of TanRoads 
•  Adequacy of road maintenance funding for a strategic network. 
•  Strengthening of the Ministry for local government – PORALG – and 
districts to deliver district road programmes. 
 
As a result of dialogue the GoT  agreed to  establish a joint Donor and Government 
road sector technical consultative committee.  The new committee met once in 
November 2002 and has agreed to the launching of a major review of the road sector 
reform programme in order to revitalise and refocus the reform process.  Terms of 
Reference are under preparation by the EU. 
 
3.  Sector Debt - The total verified arrears for the MoW at June 2002 stand at 
approximately €1.8 million, approximately €0.7 million for the Road Fund Board, 
with PORALG arrears not documented.  TanRoads had no arrears for this period.  The 
MoW have introduced commitment control in all expenditure and is issuing 
guidelines limiting contractual agreements before funds availability is assured.   
Nevertheless, the MoW “Trunk Road Special Projects” requires funding of 
approximately €60 million for FY 2003/2004, whereas the Government has 
committed only approximately €22 in total.  This issue and others will be addressed in 
more detail when the PER (2003) final report is available. 
 
4.  Sector Wide Programme - As mentioned previously, the Government has agreed 
to a major review of the road sector reform programme.  This review will particularly 
look at the issues that prevent the sector moving towards a Sector Wide Approach and 
make recommendations for the GoT to create a comprehensive Road Sector 
Development Programme.  
 
The CSP for EDF 9 originally included the Dodoma-Singida section of the Tanzanian 
Central Corridor as the major road rehabilitation project. When it became clear that a 
realistic delay for the commencement of works under EDF financing would be at least 
3 years, taking into account the time needed for the feasibility study, financing 
decision and design, the Government decided to finance this project itself in order to 
be able to start earlier. This decision required a complete refocusing of the EDF 9   10
road sector intervention strategy. The new strategy reflects the importance of sector 
reform and the need to establish an effective maintenance strategy and capacity 
throughout Tanzania to protect on-going large investments in road infrastructure.  The 
programme design will utilise, as much as possible, the existing structures within 
Government to deliver the outputs. Disbursement of funding will be closely linked to 
progress of reform in the sector. The goal will be to move towards an integrated 
sector-wide approach to road sector development and maintenance in the future.  The 
new framework for the 9
th EDF road sector support is as follows (primary 
commitments): 
 
          €  millions 
 
 
a)  Progress in activities of the previous EDFs 
 
(i)  High priority corridor 
 
There was continued focus on the ‘Central Corridor’ through the evaluation of tenders 
received in March 2002 for the Mwanza border-Tinde and Nzega-Isaka roads (€ 85 
million), for which the works are expected to start in 2003, and the preparation of 
design and tender dossier for the Morogoro-Dodoma road and the Port Access road 
(Backlog Maintenance Project, € 42 million). 
 
The complexity of the tendering process for the Mwanza border-Tinde and Nzega-
Isaka roads, resulting in postponing the award of contracts to early 2003, and the 
lengthy discussions on the implementation of the Backlog Maintenance Project, 
which did not allow the launching of tenders before February 2003, induced a  lower 
level of secondary commitments in 2002 than had been planned. 
 
(ii)  Support for road maintenance 
 
In order to achieve a sustainable road network, the EC’s support in 2002 was 
primarily directed at clearing the  maintenance backlog, through the continued 
rehabilitation of the Mwanza roads (Mwanza Region Transport Programme, € 35 
million) and the Wazo Hill-Bagamoyo road. The Ruvuma & Southern Iringa Road 
Maintenance project (RUSIRM - € 24 million) covered both backlog, periodic and 
routine maintenance. 
 
EDF 9 Funding Framework (Roads Only) 2003 2004 2005 2006 2007 TOTAL
Priority Corridor
         Backlog Maintenance 1.0 9.0 10.0 10.0 30.0
         Stabex Priority Regional Roads 10.0 10.0
Support Road Maintenance 0.0
         Direct funding Road Fund 15.0 15.0 30.0
         Regional Road Maintenance 10.0 10.0 10.0 30.0
Institutional Support 5.0 5.0
TOTAL 11.0 39.0 20.0 35.0 0.0 105.0  11
Whilst commitments were lower than expected on the high priority corridor projects, 
payments on the above 7
th and 8
th EDF road maintenance projects did not meet 
expectations either, as those projects suffered delays due to contractors’ financial or 
technical shortcomings and slow relocation of utilities. Closer supervision by the 
Contracting Authorities and monitoring by the EC will be required in 2003 to reduce 
such delays. 
(iii)  Support to road sector management 
 
2002 saw the setting up of a Technical Assistance to TanRoads and the preparation of 
another TA to the Road Fund Board (to start by April 2003). The RUSIRM project 
also involves a Technical Assistance team supporting a strengthening of the capacity 
of TanRoads’ Regional Managers. 
 
b)  Degree of integration of cross-cutting themes 
 
Gender aspects continued to be fully integrated in our projects in 2002, as better 
roads equally benefit women and men (the development of market activities thanks to 
the RUSIRM project is a good example). 
 
Whilst better communication through new roads also contributes to the spread of 
HIV/AIDS, as can already be observed on the RUSIRM project, we try at least to limit 
the impact of the presence of temporary workers on  construction sites. For instance, 
the works contract for the Mwanza border-Tinde road specifically states that “the 
contractor shall be responsible for informing his workforce of the risks of spreading 
HIV/AIDS [and] shall provide condoms free of charge to his workforce”. 
 
Environmental concerns are part and parcel of the design and implementation of 
projects. For instance, the above-mentioned works contract, under the heading 
‘Environmental Protection and Waste Disposal’, addresses issues such as: landscape 
preservation, abatement of air pollution, dust, noise and light, use of pesticides, 
cleanup and disposal of waste materials, etc. 
 
As for institutional development and capacity building, these are at the core of the 
EC intervention in the sector, at the central and regional levels, through the Technical 
Assistance to TanRoads and the Road Fund Board and through RUSIRM. 
 
4.1.2 Basic  education 
 
a) Results 
 
The PRSP emphasizes that education is at the heart of development and has 
prioritized education sector development in the effort to alleviate poverty. With the 
aim of ensuring that all children have equitable access to a good quality primary 
education, the Education Sector Development Programme (ESDP) was appraised in 
1999 to incorporate and operationalize previous policies and plans together with the 
international EFA goals. Devolution of management and administration to local 
levels was introduced. The Local Government and Civil Service Reform 
Programmes, launched in 1996, were directly linked to this process. When the 8
th   12
EDF was signed, the Government was in the process of preparing strategic plans and 
programmes for the different areas of the education sector. 
 
In June 2001, the Minister of Education and Culture approved the Primary 
Education Development Plan (PEDP) as the first component of ESDP to become 
operational. The PEDP is a five-year plan that articulates the vision of Universal 
Primary Education within the ESDP framework. The initial phase of the PEDP 
focused on managing the strong increase in primary enrolment;  providing funds to 
schools for non-salary recurrent expenditure to improve quality of teaching; and 
capacity strengthening. The main objectives and priority programmes of PEDP 
include enrolment expansion; improving the quality of teaching and learning 
processes; capacity building; and strengthening the institutional arrangements that 
support the planning and delivery of education services. 
 
In order to achieve the objective of enrolling all children 7-10 years old by 
2005, and further to the Government decision to abolish primary school fees nation-
wide, PEDP focused in 2001/2002 on enrolment and access. This was done through 
classroom rehabilitation and construction and teacher recruitment and deployment. 
Regarding expanding equitable enrolment, the target of enrolling 1.500.000 new 
pupils in standard one in 2002 was surpassed since enrolment increased from 800,000 
to 1.566.711 pupils. The total number of pupils enrolled in primary schools went up 
to 5,952,691. The target set for 2003 regarding the Net Enrolment Rate (NER) was 
also surpassed in 2002, and female NER increased from 65.2% in 2001 to 79.3% in 
2002. Likewise the target for the Gross Enrolment Rate (GER) set at 93% for 2003 
was reached in 2002 (98.6%). These considerable achievements result from the 
emphasis put on the need to absorb the increase in primary enrolment. This required 
an estimated 14.000 new classrooms and 7.000 new teachers during 2002. According 
to the PRS progress report, by May 2002, 12868 classrooms had been constructed and 
6202 teachers had been recruited. The total number of teachers was nearing 120,000 
at the end of the year. Government, however, still needs to work on the strategy to 
ensure rational teacher distribution. 
 
 These commendable results will need a strong follow-up during the coming years 
especially to improve the quality of education. Even if some improvements have been 
made in the passing rate in the Primary School Leaving Examinations (increased from 
22% in 2001 to 28,6% in 2002) and for the book/pupil ratio, it is noticeable that 
overall little progress was made regarding the quality of education in 2002. This is 
essentially due to the tremendous increase in enrolment and also to delays in the 
expected development of the quality strategies and the incomplete implementation of 
the capitation grant (an average of 2$ has been made available to schools instead of 
6$). The 2003 annual PEDP review should allow a better assessment of performance 
regarding quality. As at the end of 2002, the data for some quality indicators selected 
in the intervention framework was not available. 
Quality strategies including cross-cutting issues (especially HIV/AIDS) were due to 
be completed during the first quarter of 2003 and include programme descriptions, 
costs, financing, implementation arrangements and schedules, manuals and guides, 
and management, monitoring and evaluation mechanisms. Their implementation, 
together with the disbursement of the capitation grant to the schools should allow for 
improvements, especially in the fields of teaching and learning resources (textbooks   13
and other educational material), examinations and certification process. The objective 
of improving educational quality will be met also by strengthening human resources, 
the primary focus being on the pre- and in-service professional development of the 
teachers, which calls for the reform that the Government is expected to carry out in 
2003. 
 
These reforms of primary education will have to relate closely to the strategies for 
other sub-sectors being currently developed. This includes a National Strategy for 
Non-Formal Education (NFE) which is expected to result in an out-of-school basic 
education programme for children aged 11-13. A secondary Education Development 
Programme (SEDP) should be developed in 2003. This sub-sector is one of the 
smallest in Sub-Saharan Africa and constitutes only about 6% of the secondary school 
going age group. There are about 1086 secondary schools altogether for 289,699 
pupils and 14,352 teachers (2001). According to PEDP, primary enrolment is 
expected to rise by over 30% by the year 2008, thus resulting in a larger number of 
pupils seeking secondary education. The need for expanding secondary education is 
therefore becoming urgent. Several studies are currently being carried out in order to 
develop a sub-sector strategy. 
 
 Further phases of the ESDP will depend on progress in capacity strengthening at all 
levels and on institutional change in the education sector as a whole. Close co-
ordination among the different on-going reform processes will have to be ensured to 
maximize impact. 
  
b) Activities 
 
The European Commission has agreed, within the sectoral policy set out in the 
ESDP, to support the reform of the primary education system through PEDP. Under 
the 8
th and 9
th EDF, education is a focal sector.  EC support aims at enhancing the 
human resource base of Tanzania, through increasing both gender-balanced equitable 
access to higher quality basic education and the capacity of the system to absorb an 
increased number of pupils. A Financing Proposal amounting € 25 million from EDF 
8 was finalized during the year 2002 and presented to the EDF-Committee in 
September. However, required modifications to the FP led to delays in its finalization, 
postponing EC support to PEDP until the second quarter of 2003. Meanwhile the EC  
signed in April 2002 the Memorandum of Understanding between the Government of 
Tanzania and Pooled Fund Partners concerning the funding of the PEDP and has 
therefore been involved throughout the year with the other donors in the sector policy 
dialogue. Under the 9
th EDF, an indicative allocation of € 43,5 million is foreseen for  
sector-specific budget aid. The financing proposal under the 9
th EDF will be prepared 
on the basis of the PEDP review, expected for the second quarter of 2003. Future 
EDF support may also cover post-primary sub-sector strategies. 
 
4.1.3.  Macro-economic support 
a)  Results 
As far as the Poverty Reduction Strategy Programme (PRSP) objectives are 
concerned, overall income poverty has not significantly declined in recent years. In 
2000/2001, 36% of Tanzanians fell  below the basic needs poverty line and 19 %   14
below the food poverty line
2. According to current trends, it is unlikely that 
Government targets for 2010 will be met, except in Dar es Salaam
3. However, the 
data available on global poverty refer to financial year 2000-01, whilst the PRSP was 
finally agreed in December 2000. Since then sector reform programmes have been put 
in place in health and education, and others are under finalisation e.g. agriculture ; 
increased public funding in PRSP priority sectors has also been experienced both in 
absolute and relative terms. Even though output and some outcome indicators should 
demonstrate progress from the start of the programme, the impact on poverty of these 
programmes cannot be expected before a few years of implementation. The current 
yearly increase rate of the Tanzanian population (+2.8% or +1.2m per year) also has 
to be taken into account when considering poverty trends. 
Social indicators testify to improvements in education (see above). In health, infant 
and under-five mortality rates have been stagnant in recent years. The spread of HIV-
AIDS brings uncertainty to current projections. Current trends on DPT  immunisation 
would make the target of 85% of children immunised in 2003 likely to be reached
4. 
Macro-economic stability has been maintained, with an inflation rate of 4,4% in 2002. 
A steady depreciation of the exchange rate has been experienced since 2000. 
Enhancement of domestic tax collection has been obtained in 2001/02 through 
removal of Government exemptions on VAT and import duties. Revenue in 2002/03 
amounted to 12.3 percent of GDP.   This was below the target of 12.6 percent.     
However, domestic revenue collections were almost 4 percent greater than targeted 
during 2002/03 at TZS 1,218 billion, with good performance concentrated in income 
tax (15 percent above target) and VAT collections (11 percent above target).    Income 
tax collections reflected the performance of private companies, likely to mirror the 
strong growth of the mining sector
5.  VAT collections performed well following 
successful efforts to reduce evasion and to register new tax payers.   
In relation to the EC intervention objectives, PRSP priority sectors have been 
protected in a consistent manner, as total priority sector expenditure was 103% of 
estimates during fiscal year 2001/02. The issue of enhancement of priority sectors and 
items in budget documents is under continuous review. Discussions with the 
Government aim at bringing more clarity in budget formats, in particular through the 
use of budget codes. Transparency in public finance management has been increased, 
thanks to the availability of quarterly budget reports. The overall assessment of the 
PRBS 2002 Annual report
6 on the implementation of measures to enhance public 
finance management stressed that progress was made in all the areas, but that targets 
were only partly achieved. It is expected in particular that the Public Financial 
Management Reform Programme will be finalised and launched before the end of 
2003. The interim programme of October 2002 took into account the conclusions and 
recommendations of World Bank’s latest CFAA and ROSC studies. The Ministry of 
Finance has also launched an internal assessment of its capacity needs in view of the 
execution of the programme. 
                                                 
2 Household Budget Survey 2000/2001, July 2002, National Bureau of Statistics, page 85. 
3 Poverty and Human Development Report, August 2002, page 7. 
4 Id 
5 This analysis cannot be confirmed until the 2003 GDP figures are released. 
6 Tanzania, Joint PRBS Annual Review, December 2002.   15
Against the expected results of EC intervention, the first tranche of the PRBS 01
7 
budget support programme was made available to the Government budget during the 
third quarter of fiscal year 2001/02. Efforts to reduce transaction costs have been 
sustained and materialised through quarterly joint PRBS donors’ meetings. Progress 
in the implementation of the Integrated Financial Management System (IFMS) has 
been considered satisfactory by donors
8.  
b) Activities 
The first tranche of the PRBS 01 budget support programme, which amounted to € 
37.5 million was made available to the Government early 2002. Progress wasmade in 
the second half of 2002 to prepare for the transfer of the second tranche, for an 
equivalent amount. The Domestic Debt Retirement Scheme (DDRS), funded under 
the two previous budget support programmes, has been completed, and a final audit of 
the scheme has been conducted. A preliminary list of poverty indicators has been 
agreed upon and should serve as a basis for linking part of the future PRBS 02 
programme to poverty trends. The second tranche has been disbursed in the first half 
of 2003. 
Donor co-ordination has progressed further with an agreement of PRBS donors
9 and 
the World Bank on a common matrix of measures to be undertaken by the 
Government, which serves as a common basis for each bilateral agreement. A joint 
PRBS/World Bank annual review was conducted with the Government in 
November/December 2002. Common framework documents for donors’ budget 
support have been agreed (Memorandum of Understanding and Technical note), in 
order to enhance predictability and co-ordination. 
Preparation work for the future EC-funded PRBS 02 programme started in 2002, with 
a preparatory mission from Headquarters in November and, as mentioned, a 
preliminary list of poverty indicators (attached to the common matrix of measures). 
4.2. Projects and programmes outside focal sectors 
7
th EDF  
The  Special Programme for Refugee Affected Areas (SPRAA) commenced in 
September 1997 and is due to finish in August 2003.  SPRAA is a follow on to the 
Special Rehabilitation Programme (SRP) for countries neighbouring Rwanda and 
aims to increase Tanzania’s capacity to accommodate refugees from the Great Lakes 
Region and to improve readiness for future refugee influxes.  Sub projects funded 
under SPRAA in Tanzania were in the areas of  Programme Management; Transport 
Infrastructure; Environment; Policy Review; Administration and Socio-Economic 
Infrastructure.  The total allocation for SPRAA is €22m. The only remaining activities 
under SPRAA are the environmental and the socio-economic components.  EC 
supported Community-based social infrastructure projects, implemented in co-
operation with locally based NGOs, were completed in 2002. It was decided to 
continue support for the Game Reserves Rehabilitation in Kigoma and Kagera and a 
draft financing proposal has been prepared to further support the Wildlife Department 
                                                 
7 Poverty Reduction Budget Support 01 programme 2000-2003 
8 see PRBS annual review of December 2002. 
9 UK, DK, SW, NL, IRL, FL, EC, J, CDN, NW, CH have decided to pool their contributions to the 
PRBS facility in 1999-2001.   16
in the development of management plans, support to anti-poaching activities and 
community based conservation in the reserves mainly in Kigoma and Kagera Regions. 
 
In 2002 the last technical support being provided for upgrading the visitors’ centre 
under the educational component of the Serengeti Conservation Programme was 
completed. Although the project undoubtedly has made a significant contribution to 
the Serengeti’s infrastructure and management capacity, sustainability will largely 
depend on the ability to ensure their maintenance. 
 
A mid term review of the Institutional Strengthening of the Tourism Sector Project 
concluded  that the programme has succeeded in many respects and recommended the 
allocation of additional resources for human resource development in private sector 
related associations and support the hotel& hospitality sector schools after the 
completion of the project in 2003. 
8
th EDF 
In April 2002 the Third Microprojects Programme started in four regions. Through 
three NGO partner organisations, eligible community micro-projects in the field of 
education, health, water and sanitation will be constructed. Communities were 
mobilised and made a contribution of 25%. However, activities were stopped in 
October 2002, because of the inability of the Commission to exempt the participating 
NGOs from producing bank guarantees or to change implementation arrangements.  A 
new project proposal is under preparation to enable the communities to complete their 
projects. 
Against the background of the ongoing and imminent repatriation of refugees in the 
Kagera and Kigoma regions, and in line with the commitment to linking emergency 
aid, rehabilitation and development, the Self-reliance Programme for Refugees was 
approved. This  offers a mid-term and long-term development strategy for refugees. 
The programme, implemented by six NGOs, aims at improving future opportunities 
for refugees in their home countries upon their return. At the same time the 
programme aims to minimise the adverse effects the refugee camps have had on the 
local environment. It started in December 2002 and has an implementation period of 
24 months. Grant contracts with the NGO’s were signed in January 2003. An amount 
of approximately € 250.000 remains uncommitted. 
In the field of STD/AIDS control, the Tanzania Commission for AIDS (TACAIDS) is 
gradually becoming operational. Vacant posts are being filled and the organisation is 
taking up its co-ordinating and advocating role of the multisectoral response.  Its work 
is being guided by the recently formulated National Multisectoral Strategic 
Framework (NMSF), which is the umbrella plan under which the different sectors will 
formulate their own plans. The focus of this framework is the district, and most 
activities will be decentralised and implemented at  this level. 
 
Under the NMSF umbrella the health sector has formulated its own plan, the Health 
Sector HIV/AIDS Strategy for Tanzania 2003-2006, which succeeds the MTP III 
Strategic Plan. Donors now seem more willing to fund the new organisational set-up. 
The World Bank is planning to launch a new 70 million USD 5-year grant project, 
with two types of funds: a public sector fund and a community response fund. The 
Global Fund to Fight AIDS, Malaria and Tuberculosis will fund additional activities.   17
The government is also increasing its funding. Nevertheless many sectors lag behind, 
the districts have limited planning capacity and even more limited implementation 
capacity, the competent NGOs, which could support the regions, are few, and 
mainstreaming in the Ministry of Health is likely to be difficult. 
 
The EU-supported STD/AIDS project fits well into this development.  Although the 
project has faced major problems related to slow replenishment of funds, 
achievements have been made in line with plans outlined in the Financing Agreement. 
The project has continued to increase the coverage of staff trained in STD 
management, large quantities of information material has been printed and the number 
of reported  STDs has increased to over 400.000 for the 12 supported regions. The 
hand-over to the districts has been taking place gradually in the supported regions 
culminating in a workshop to facilitate complete hand-over when the district plans for 
next year are being drawn up. Syphilis screening is being handed over to the 
Reproductive and Child Unit of the MoH as part of the mainstreaming process and 
routine reporting will be taken over by the Health Management and Information 
System in the same vein. The system of regional facilitating agencies, which has been 
one of the main implementation strategies of the project, will be taken over both by 
the World Bank supported AIDS project and by the Ministry of Health. This is likely 
to assure that the expanded efforts to a large extent will be sustained. 
In 2002 the Institutional Strengthening in the Water Sector project financed by the 7
th 
EDF and providing support to the reform process was completed with success for the 
four autonomous water and sewerage authorities of Iringa, Mbeya, Mtwara and 
Mwanza. 
 
The preparation of the three-phase Urban Sector Water Supply programme aiming at 
implementing or improving urban water supply and sewerage schemes in Iringa, 
Mwanza and Mbeya, was successfully concluded when the EDF-Committee gave a 
positive opinion in February 2003. The programme is co-financed with Germany. 
Tenders for the implementation of the first phase of the project (Mwanza water supply 
and Iringa design studies, 2003-2005) were launched in 2003. The programme is co-
financed with KfW (Germany). 
 
The completion of the Mwanza sewerage rehabilitation project, which started in 
1999, was delayed due to the contractor’s receivership, which was only lifted in 
January 2003. 
9
th EDF 
In early 2002 a pre-feasibility study was undertaken for a programme for Capacity 
Building for Participatory Development to be funded under the good governance 
envelope. The pre-feasibility study focussed on the selection of  districts and the  
institutional set-up.  The formulation of the programme, which was postponed to 
2003, considers ongoing developments and activities in the relation to the Local 
Government Reform and present views of various donors with regards to area based 
rural development programmes. 
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4.3 Utilisation of resources for non-State actors  
Non-state actors are involved as implementers of the Third Microproject Programme 
and the STD/AIDS project, and will be involved in the realisation of the programme 
for Capacity Building for Participatory Development as implementing partners, 
facilitators and  beneficiaries of training, and as owners of community based 
interventions. In the last quarter of the year the Delegation was approached by the 
Friedrich Ebert Stiftung to participate in a workshop to be held early 2003 on 
emerging opportunities for civil society organisations in the ACP-EU development 
Cooperation. The NAO has proposed to allocate an amount of € 2.9 million under 
EDF 9 to a project to specifically support non-state actors. Detailed modalities for this 
support still have to be agreed upon. 
4.4.1  European Investment Bank 
During the year 2002, the EIB has disbursed some € 10.2 million, a large part of 
which went to Tanzania Air Traffic Services project (€ 5.95 m), as well as the Kihansi 
Hydro-power plant (€ 2.35 m). The rest of the funds went to the Private Sector 
Development Global Loan (€ 1.72 m) and the Songo Songo Gas Development project 
(€ 0.24 m). 
In co-operation with other DFIs, the Bank is still negotiating the possibility of 
financing TTCL's commitments, in the context of its privatisation, to increase the 
number of telephone subscribers by more than 500%, by rolling out up to 800,000 
new lines by the end of 2003. The DFIs' due diligence process had been suspended in 
2001 pending an agreement between the Government of Tanzania and the Consortium 
of private investors on the second tranche payment.  
 
The Bank has also worked extensively on the Dar-es-Salaam water sewerage project, 
with an appraisal mission performed early 2003. This project was submitted to the 
EIB Board in the first semester of 2003. 
 
Projects which are currently being considered include the rehabilitation of 7 regional 
airports, as well as a possible second global loan for private sector development. 
Further projects might be identified with the ratification of the Cotonou Agreement on 
1st April 2003, which foresees that the Bank will focus on both the private and 
financial sector as the motor for economic growth. The EIB will therefore be entitled 
to lend directly to the promoters, without channelling its loans through the Tanzanian 
Government. 
 
4.4.2 Regional  Cooperation 
The 9th EDF Eastern African Regional Indicative Programme was signed on 19 
November 2002 in Kampala. It amounts to 223 million EURO which will be mainly 
allocated to the following sectors: economic integration and trade (45-55%), 
management of natural resources (15-25%) and transport and communications (15-
25%). Non-focal areas include conflict prevention/resolution,  capacity  building, 
higher education and culture. In the meantime, the 8th EDF Indicative Programme is 
almost completely committed. It includes additional resources for such projects as the 
Mwanza Border-Tinde & Isaka-Nzega road and the Backlog maintenance programme, 
as far as Tanzania is concerned.   19
A project to support the secretariat of the Eastern African Community has been going 
on in 2002. It is now focussed on the completion of the customs union at the end of 
2003.  It has so far been facilitating the negotiations between the different actors 
involved, including the private sector, and also legal and statistical preparation work. 
Tanzania is a member of EAC and SADC. It withdrew from COMESA in 2001. In the 
process of negotiating the EAC customs union, the Tanzanian Government has 
obtained a gradual implementation of the new trade regime to ensure an adapatation 
period for its economy. Research work acknowledged that the short-term impact of 
lower customs duties on public finances would not be substantial enough to 
counterbalance  the advantages of economic integration. 
4.4.3 STABEX 
Interventions funded from previous STABEX allocations are an important part of 
EDF activities in Tanzania. This section includes a brief description of the 
Agricultural Sector Development Programme, implementation of which will be 
supported by part of the STABEX resources. The development of performance 
indicators in this area is still at its early stages and does not yet allow any sector 
performance assessment based on such indicators. 
EDF support through  STABEX  is mainly directed at agriculture. The agricultural 
sector accounts for about 50% of Gross Domestic Product (GDP), provides 85% of 
rural employment, and generates 73% of all export earnings. In order to improve the 
performance of the agricultural sector a long-term strategy for agricultural growth 
(Agricultural Sector Development Strategy), aiming at increasing real annual 
agricultural GDP growth from about 3.6 % per cent p.a. to 5 % per cent p.a. by 
2005/07, was developed in 2001. The Government committed itself to 
-  decentralization of administrative and implementation responsibility to 
district councils 
-  liberalization of all agricultural markets and removal of state monopolies 
on the export and import of agricultural goods and produce  
-  redefinition of its food security objectives in terms of achieving food 
security at the national and household levels  
-  reliance on the private sector (comprising smallholders, commercial 
farmers and pastoralists) for all agricultural production and marketing 
activities  
-  continuing government responsibility for industry regulation and assistance 
through commodity crop marketing boards and monitoring of prices at all 
levels. 
The success of the ASDS depends on how the many actors  (central government 
ministries, regional secretariats, local government authorities, research and 
training institutions); the private sector (farmers, agribusiness, financial 
institutions); civil society and development partners will effectively play their role 
and the establishment of effective institutional coordination mechanisms. The   20
Agricultural Sector Development Programme (ASDP) will operationalize the 
ASDS. It provides central government with a sector-wide framework for 
coordinating and monitoring the institutional, expenditure and investment 
development of the agricultural sector. A Framework and Process Document for 
the ASDP was designed in December 2002 and detailed formulation will start in 
2003.  
In December 2002 the Commissioner signed a new Framework of Mutual 
Obligations for the use of € 38 million, made available to Tanzania for coffee 
export losses mainly in 999.  The funds will be spent in a coherent way supporting 
government policies and intervention as proposed in the Agricultural Sector 
Development Strategy and in the Poverty Reduction Strategy. Three programmes 
aiming at increasing smallholder incomes, including the incomes of coffee 
farmers, were identified:  
The design and implementation of the ASDP will be supported from STABEX 
resources with an amount of the € 18 million. Support will be given to activities in 
direct support to agricultural production and processing at district level in order to 
make them profitable and to interventions on the policy and regulatory framework.  
Detailed formulation of these sub programmes is foreseen for 2003. 
Support also will be provided to the recently established Tanzania Coffee 
Research Institute (TACRI) at Lyamungu for the rehabilitation and support to its 
applied coffee research and technology transfer during the implementation of its 
strategic action plan 2002-2007.  The research programme is funded jointly from 
the cess on the coffee sales and STABEX resources. € 9 million from STABEX 
resources will be applied to investments in the institute and to establish an 
endowment fund, which will generate a regular flow of income, allowing TACRI 
to do its work after the intervention.  
Backlog maintenance of regional roads will be supported with € 10 million in 
order to reduce the high transport costs for marketing, distribution of inputs and 
access to services for farmers. In recent years, relevant experience has been 
obtained in this regard from the Ruvuma and Southern Iringa Road Maintenance 
Programme (RUSIRM). This programme, also funded by the EU, had undertaken 
after two years of implementation backlog maintenance on some 300 km and 
routine maintenance on 1000 km of regional roads.  A similar programme of € 10 
million will be implemented by the National Roads Agency (TanRoads) in priority 
coffee growing areas and other selected areas with potential for agricultural 
diversification.   
During 2002 Tanzania was  in the process of spending the last part of funds  made 
available as compensation for coffee export losses 1992 (€ 12.5 million), 1993 (€ 
8.3 million). Spending at the end 2002 was 97%. Funds were for used coffee 
research and extension, feeder road spot repair, and credit availability and 
technical assistance and studies for the preparation of programmes to be financed 
under the newly signed FMO. 
The transfer of resources for the loss incurred of tea export earnings during 1996 
totals € 3,0 million. Major activities such as the compensation payments to farmers 
and the retrenchment of former Tanzania Tea Authority employees were   21
completed. Also good progress was made in tea research, farmer training and 
distribution of planting material. At the end of 2002 80% of the funds were 
disbursed. 
Cotton research and cotton seed multiplications schemes are the two activities 
supported by the allocation of STABEX 1991-1992 Cotton (€ 2.2 million). During 
2002 supplies for cotton research were delivered, the seed multiplication scheme 
started . Spending in 2001 was 30%.  
4.4.4  NGO / Budget Lines 
The budget lines funded programmes have continued to support a wide variety of 
operations to be implemented in Tanzania by European and local NGOs. Under 
the NGO cofinancing budget line three projects have been selected that will 
receive a total contribution of € 3.2 million; while under the Environment for 
Developing  Countries Budget line with a budget of € 1.75 was approved. 
 
All selected operations are complementary to the overall objectives of the 
European Development Fund in the areas of rural development, water supply, 
elimination of extreme poverty by 2015, health and HIV/AIDS, forest protection, 
and the promotion of human rights. 
 
4.4.5 ECHO 
 
The EC contributions for refugee assistance thought the humanitarian Aid Office 
(ECHO) in 2002 amounted to a total of € 27 million.  
 
These funds are being channelled through the UNHCR (€ 12 million), the WFP (€ 10 
million), the IFRC (€ 2.5 million) and UNICEF (€ 1.285 million). All these partners 
work in close coordination and implement the projects with international and national 
NGO as well as with governmental services. 
 
The refugee care and maintenance programme aimed to alleviate the burden on 
Tanzania supporting the provision and focussing on delivery of food aid, health 
care and nutrition, water and sanitation facilities, protection, shelter provision, 
education, transport and logistics. 
 
5.  Programming perspectives for the coming years 
 
The tables in annex B are based on the updated project pipeline for all EDF’s, as 
agreed between the Delegation, in consultation with its authorities, and the NAO. 
The main change to the pipeline included in the CSP occurred in the road transport 
sector, where the whole intervention package had to be restructured following the 
decision by the Government not to fund the Dodoma-Singida road from EDF 
resources. The rationale and the details for this restructuring are explained in chapter 
4.1.1. The restructuring gives more emphasis to a sector approach and budget support 
in the roads sector. This aims to improve the performance of the sector as a whole, 
instead of simply focussing on the performance of individual projects. Two of the 
three big projects under identification have been broken down into three consecutive 
annual commitments in order to take account of the stipulation in the new 9
th EDF   22
Financial Regulations that all secondary commitments have to be made within three 
years of the financing decision. This new approach seeks to avoid problems in   
making contract amendments, which happens quite frequently in the case of large-
scale works contracts. The projects may have to be broken down further into a project 
preparation and a project implementation phase. The precise planning is still under 
discussion. 
 
The pipeline also had to be revised to include the rehabilitation of Zanzibar Port 
(Zanzibar Wharf Rehabilitation Project). A total amount of € 31.8 million has been set 
aside for this project, funded partly from the balance of EDF 7 and partly by reducing 
the allocation for road transport under EDF 9. 
 
The allocation for general budget support (PRBS 02) has been increased to € 114 
million, which now includes the amount originally allocated for project support for 
the Public Financial Management Reform Programme. 
 
The preparation of the planned Support for Local Government Reform has been 
postponed to 2004, as discussions about the appropriate way of supporting LGRP and 
its links to other projects (Capacity Building for Participatory Development) and 
reform processes (Public Sector Reform, Public Financial Management Reform) are 
still ongoing. No final consensus has yet emerged on the proper project design. 
 
Another adjustment agreed takes account of a new request from the NAO to include a 
project for Support to Non-State Actors in the pipeline. Identification of this project 
has yet to be done. 
 
Finally the design for Support for the Anti-Corruption Strategy will depend on the 
outcome of the evaluation of the ongoing project Support to the Prevention of 
Corruption Bureau, which is presently under preparation. 
 
6.  2003 Annual Operations Review – specific themes 
 
6.1  The speeding up of the use of old EDF resources 
 
The rate of utilisation of NIP resources from the sixth, seventh and eight EDF has 
been a source of concern to the both the Government of Tanzania and the EC. At the 
end of 2002 under the 6
th EDF there were undecided balances of some € 15 million 
(9%), while the decisions, commitments and payments for the 7
th EDF NIP (in 
percentages of the allocation) stood at 91%, 86% and 80% respectively. The 
comparable figures for the 8
th EDF were 65%, 19% and 8%. 
 
Although preparation of proposals for the utilisation of the allocated resources under 
the 9
th EDF Indicative Programme for Tanzania are underway in key areas, no 
decisions or commitments had yet been made at the end of 2002. 
During 2002 two separate but related exercises were carried out. The first is related to 
the clearing of the backlog in the closure of secondary commitments under the 7
th 
EDF. These consist of some 50 commitments (Contracts and Work Programmes/Cost 
Estimate Agreements), which have been ‘dormant’ for over two years. A consultant 
has been engaged to undertake the task of bringing commitments to closure.   23
 
The second exercise was the review of the pipeline of projects. The focus in the 
review was to identify the resources to ensure that the priorities and commitments 
under the 7
th EDF NIP could be honoured. A ‘Pipeline Chronogramme’ for the 
programmes and projects fully utilizing the NIP resources from EDF 6,7 and 8 has 
been agreed between the partners and a critical path analysis has been carried out.  
 
In the water and sewerage sector, a joint funding with an EU Member State donor 
(KfW) is expected to speed up the implementation process. Identification and project 
formulation is now in full swing and a series of financing proposals will be in circuit 
soonest. 
 
As regards the 9
th EDF it should be noted that a clear shift has taken place in the 
implementation modalities for the agreed programmes. Of the resources of the 9
th 
EDF some 60% of resources will now be disbursed in the form of general or sector 
budget support. In key areas, such as  the  transport sector capacity is being enhanced 
in the form of institutional strengthening activities, and  support to the office of the 
NAO also will play a key role. 
 
The Delegation and the NAO are proceeding with the closure and decommitment of 
funds for the (nine) projects with the biggest RAC/RAL. 
6.2   Setting indicators and targets for measuring results in focal sectors 
 
This chapter analyses in detail the indicators included in the CSP in 2002 and 
proposes revisions to some of them. The situation regarding indicators and 
performance measuring in general in the three focal sectors – road transport, 
education, macroeconomic support – is quite different for each sector. 
 
Indicators included in the CSP for education were taken from the PRS and the PEDP 
document. As the analysis shows, some of these indicators are overtaken by events, 
while others are unrealistic. Some indicators referring to education are also included 
in the list established on the context of PRSC/PRBS. The latter, however, are mostly 
medium to long-term outcome indicators. So far, no comprehensive list of indicators 
agreed between the government and all donors supporting the education sector 
programme has been agreed. It is expected that such a comprehensive list will be put 
together during the next sector review, which is now planned to take place in 
November 2003. Only then will it be possible to include a revised list of indicators in 
the CSP, which will be the basis for the mid-term review in 2004.  
 
During the discussions on the new PRSC between the World Bank, bilateral donors 
(including the EC) and the Government, it was agreed that in addition to the policy 
matrix, monitoring of general budget support, and in particular its impact on service 
delivery in priority sectors, a list of indicators would be established. This – 
preliminary – list now includes 58 indicators covering the PRS priority sectors. 
Impact monitoring of the PRS and of the general budget support provided in the 
framework of PRSC/PRB should be monitored by taking into account the indicators 
included in this list. 
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As is explained in more detail below, the absence of reliable data in the road transport 
sector did not allow an analysis of the performance of this sector by referring to the 
indicators included in the CSP. This may be due to the fact that the roads sector as a 
whole is not a PRS priority sector and has not been thoroughly discussed in the 
context of the poverty monitoring scheme, which so far is the main source of 
indicators in Tanzania. The section tries to analyse the present situation and make 
proposals on how to improve performance measurement for the 2004 mid-term 
review. 
 
Education sector 
 
Performance Indicators in the 
intervention framework 
Comments and recommendations 
* % 7-8 y.o. girls & boys in Std 
1&2 
 
 
 
* Equal decrease in dropout for 
girls and boys 
Since this indicator is equivalent to the NER for standard 1 and 2 but is 
not calculated, it could be replaced by the girl/boy ratio in primary, 
which is monitored in the PRS. 
 
The standard should be agreed upon. This indicator should be 
calculated as the drop out rate is not disaggregated by gender 
* Increased GER  
 
 
* Increased transition rate from 
primary to secondary  
 
* Ave. annual drop out reduced  
 
 
* Increased NPER  
 
* Increased secondary enrolment  
Target has been revised. Female GER is available and should be added 
 
It should be indicated if private secondary is taken into account since 
figures change considerably 
 
The indicator should refer to the average for all standards and also to 
the rate from standard IV to V since it is where it is the highest 
 
Female NER is available and should be added 
 
The target set for this indicator does not correspond to the PRS one. 
Should be revised. A disaggregation by gender is possible. 
 
* Number of students passing at 
61/150 in Std 7 exam increased  
 
Since the % for the grade C will be modified, the target of 50% could 
be revised, but it has been kept identical within the PRS for 2003. 
* % of out of school youth in NFE 
increased  
 
* Adult literacy  
 
Keeping this indicator would depend from the degree of 
implementation of the NFE strategy and the development of a 
monitoring system  
 
Illiteracy rates are being monitored in the HBS surveys.  
Expected Results   
ESDP performance indicators will be 
the same as the PRSP indicators 
 
* Std 1 enrolment (7 y.o.)  
 
 
* GER  
 
* Additional Teachers  
 
 
* Additional classrooms  
 
The targets set for this indicator in the intervention framework concern 
children aged 7 to 13.  Should be revised accordingly 
 
To disaggregate by gender 
 
Indicators on the grade of teachers should be added since the data are 
available. This would be quality indicators 
 
The targets may need to be revised in view of the dramatic increase in 
enrollment. 
* All schools inspected every 2 yrs   
 
 
This should be monitored during the annual review, but it is not clear 
yet how data is collected 
   25
* Book/pupil ratio maintained at 1:3  
 
 
* 10 INSET days for all teachers  
 
Should be kept. It remains to be checked if this information is being 
closely monitored at school leve. 
 
This could be refined taking into account that 40$ are expected to be 
available per teacher per year and that 33200 teachers per year should 
have beneficiated from INSET.  
* All schools have annual 
development plan & functioning 
School Committee  
Can be assessed during the review if the monitoring conducted at 
school level allows for the collection of this data 
* 2003 Capitation grant to schools 
6US$ 
 
* FM manual in all schools by 
2002 
 
* All school accounts audited 
annually 2003 
 
Can be assessed during the review if the monitoring conducted at 
school level allows for the collection of this data 
 
“ 
* Clean audit reports (2003) 
 
 
 
 
Macroeconomic Support 
 
 
PRSP Objectives   
i  Income poverty reduced 
* Population below PL reduced from 
current level by 6% 2003 
* Rural Poor population reduced 
from current level by 7.5% 2003 
* Food Poor population reduced from 
current level by 3.5% 2003 
 
Data to record progress against these indicators is recorded in the 
Household Budget Survey, the last survey was during 2000 and the next 
survey is planned for 2006.    Therefore annual reporting of progress is 
not possible.    Assuming that the baseline, against which progress can be 
judged is that of the survey in 2000, the next assessment is likely to be 
2007.    Therefore the targets of 2003 are not applicable.   The  revised 
targets for the PRS are currently under development. 
 
ii.  Quality of life and social well-
being improved  
* Improvement in key social 
indicators 
 
No social indicators were specified.    A core set of indicators was 
recently developed and from these the PRBS02 financing proposal 
selects key health and education statistics.   Based on this, the two health 
indicators are reported on and the education indicators are cross 
referenced with the education intervention framework. 
 
iii. Macro-economic stability 
maintained 
* Single digit inflation 
* Stable effective "market 
determined" exchange rate 
 
To be maintained 
EC Intervention Objectives   
1. PRSP fully funded through 
Government Budget 
* Priority items within priority 
sectors funded in line with PRSP 
expenditure targets 
 
To be maintained 
2. Public Finance is sustainably 
managed, with effectiveness and 
transparency 
* Retention levels of qualified 
personnel 
It is proposed to drop the first indicator, which is difficult to measure. It 
is also proposed that the disbursement indicator is more clearly specified 
as there are many possible disbursements that could be published.   This 
could be clarified to refer to local government notices of allocations and 
local government submission of budget execution reports.    26
* Variance between Out-turns and 
Budget 
* Disbursements are published 
quarterly 
 
 
Expected Results   
1.1  EDF budget support sustained 
and predictable 
* Objectively verifiable release 
criteria 
* Continuous annual level of support 
 
These indicators are now institutionalised and have been achieved. 
Therefore to be able to evaluate the extent of progress, it is proposed that 
predictability of support is focused on by reference to disbursing 
according to projections 
1.2  Aid transaction costs reduced 
* Joint donor support functional 
 
The term functional offers no objective way of evaluating progress.  It is 
suggested that PRBS/PRSC harmonization is referred to, being 
monitored by the successful completion of joint reviews. 
 
2.1  Effectiveness of Integrated 
Financial Management System 
(IFMS) enhanced 
* Reports produced within stipulated 
time 
* Increased % of Government 
financial operations covered 
 
It is assumed that all Government operations are referred to. However it 
is not clear what is meant by covered, but this has been taken to mean 
resources flowing through the exchequer, as opposed to electronic reports 
produced or MDAs on line.       It is proposed that the indicator focuses 
on process issues as once all resources are flowing through IFMS the 
existing indicator becomes redundant.   The PRBS/PRSC Performance 
Assessment Framework has targets referring to support for LGAs and the 
roll out of IFMS to the regions.  It is proposed that these indicators are 
adopted.   
 
2.2  Accounting, procurement & 
internal audit cadres restructured and 
upgraded 
* Number of personnel trained 
 
To be maintained 
2.3  Production of macro-economic 
and financial statistics improved 
* Timely availability of improved 
statistical reports and information 
 
To be maintained 
 
Road Transport 
 
The CSP intervention framework for the road sector proposed the following 
performance indicators for the 3 expected results: 
•  Result 1.1 - Increased use of high priority corridors: road conditions on 
priority corridors. 
•  Result 1.2 - Increased periodic and routine maintenance: roads passable 
throughout year; timely periodic and routine maintenance of road network; 
length of roads maintained. 
•  Result 1.3 - Road sector management enhanced: TanRoads/RFB 
performance monitoring systems in place; data-base for road conditions and 
utilisation available; expenditure planning based on road surveys and traffic 
counts; efficiency and transparency in procurement process; faster road project 
planning and implementation; overhead costs of TanRoads; unit costs for road 
construction and maintenance; enhanced capacity of local contractors; 
community level involvement in rural road maintenance.   27
 
At the time of the CSP, the GoT had not developed any indicator and related target for 
the road sector, and this  is still the case today. Meanwhile, two co-ordination groups 
were starting their work: 
•  in Tanzania, the ‘Poverty Monitoring Secretariat’ comprising GoT and 
donors, 
•  in Europe, a group with the EC’s DG DEV and EU Member States Transport 
Experts. 
 
The findings of these two working groups can now be used to refine the initial 
indicator list. 
 
The first group tentatively proposed two performance indicators for roads in February 
2003: 
•  the number of kilometers of roads under periodic maintenance in a given year, 
•  the number of kilometers of roads under routine maintenance in a given year. 
 
It however acknowledges that “these two indicators do not measure the intensity of 
maintenance nor the quality of work performed”. This is indeed why it appears wiser 
to opt for performance indicators chosen among those proposed by the second group 
in December 2002, namely: 
i.  Network traffic flows for all modes and for roads, motorised and non-
motorised traffic. 
ii.  Road network condition. 
iii.  User charges – freight tariffs and passenger fares. 
iv.  Vehicle operating costs. 
v.  Road Fund audits or maintenance expenditure relative to network needs. 
vi.  Road safety – fatalities and accidents. 
 
Out of those six indicators, the three indicated above have been selected, which are 
actually a simplification and refinement of the indicators proposed in the CSP 
Intervention Framework: 
 
Results  CSP performance indicators  Revised performance indicators 
1.1  Increased 
use of Central 
Corridor  
* Road conditions on Central Corridor  Road condition in the Central Corridor 
Traffic flows in the Central Corridor 
1.2  Increased 
periodic and 
routine 
maintenance 
* Roads passable throughout year 
* Timely periodic and routine maintenance of road network
* Length of roads maintained increased 
Network traffic flows 
Road network condition 
 
1.3  Road 
sector 
management 
enhanced 
 
* Performance monitoring systems in place for TanRoads 
and Road Fund  
* Data-base for road conditions and utilisation available 
* Expenditure planning based on road  
conditions surveys & traffic counts 
* Efficiency & transparency in procurement process 
* Faster road project planning and implementation 
* Overhead costs of TanRoads 
* Unit costs for road construction and maintenance 
* Enhanced capacity of local contractors 
* Community level involvement in rural road maintenance 
 
 
 
Road Fund audits   28
The non-selection of some of the above CSP indicators is due to the difficulty of: 
•  data collection (efficiency & transparency in procurement process, unit costs 
for road construction and maintenance, community level involvement in rural 
road maintenance), 
•  interpretation of the evolution of indicators (e.g. length of roads maintained, 
overhead costs of TanRoads). 
 
Other CSP indicators were considered more as expected sub-results (e.g. performance 
monitoring systems in place for TanRoads and Road Fund, data-base for road 
conditions and utilisation available), which could be indirectly measured by the 
chosen indicator (Road Fund audits). 
 
Besides, one indicator proposed  was not retained for the same difficulties of data 
collection and interpretation (road safety) and the last two ones (user charges & 
vehicle operating costs) were deemed to be closely related to road condition and 
traffic flows. 
 
The following sources of verification and targets can be developed: 
road condition: the Tanzanian road condition is not for the time being assessed on a 
regular basis, hence there are no detailed data for the past few years apart from those 
outlined in Annex No. 2 to the CSP. The EDF-funded Technical Assistance to 
TanRoads can help set up a national road survey every 2-3 years, which will provide a 
reliable source and be at the same time a very useful management tool for TanRoads 
by setting nationwide targets. 
traffic flows: data are also quite general (see Annex 2 of the CSP). Pending the 
setting up of a nationwide traffic counting system, we propose to measure the 
evolution of this indicator at least at the level of EDF financed projects. For instance, 
for those roads covered by the Backlog Maintenance Programme, we will monitor the 
progress towards the target set by the Logical Framework of a 4.5-7% yearly traffic 
flow increase in the early years and 3.5-5% five years after project end. 
Road Fund audits: in the framework of the EDF-funded Technical Assistance to the 
Road Fund Board launched early 2003, sub-indicators and targets could be developed 
to assess the improvement of the Road Sector management within the Road Fund 
audits. 
The indicators set out in the CSP to measure the impact of the results on the 
‘Intervention Objective’ closely match the ones later proposed by the DG DEV / EU 
Member States group: 
 
EC Intervention Objective  CSP impact indicators  DG DEV / EU MS impact indicators 
1.  Access to local, regional and 
international markets and services 
improved 
* Volume of trade 
 
* Freight and passenger rates 
 
* Road user costs 
 
* Travel time 
i.  Trade flows 
ii.  Transport cost element of 
export/import and internally traded 
goods 
iii.  Transport expenditure relative to 
household income 
iv.  Time spent travelling and average   29
 
 
length of trips 
v.  Employment levels in transport sector 
disaggregated by income groups. 
 
 
Only indicator (v) was not foreseen in the CSP and does not seem easy to collect and 
interpret. 
6.3  Dialogue in country with the NAO and non-state actors 
Working relationships between the Delegation and the NAO are excellent. Close 
contacts exist between the Delegation and the NAO’s office in the Ministry of 
Finance at the technical level. Bi-monthly meetings with the Deputy NAO take place 
to review the progress in implementation and planning of all financial instruments. 
As stated above, non-state actors played an important role in the planning and 
implementation of various projects. Their involvement on the overall planning and 
programming level was more limited. It was decided to involve non-state actors more 
systematically in the country review 2003, which took place in May 2003. 
7.  Summary and conclusions 
Development strategy, economic and political situation 
Tanzania’s long term development agenda is outlined in Vision 2025, the National 
Poverty Eradication Strategy and the Poverty Reduction Strategy Paper. Tanzania has 
a fully fledged PRS process, which is the basic framework for the development of 
sector strategies and the provision of aid by all major donors. 
The Tanzania Assistance Strategy (TAS) was launched in June 2002. It provides a 
framework for improving aid coordination and enhancing national ownership of the 
development process. 
Tanzania has developed sector strategies in education, health and agriculture. GoT is 
also implementing or preparing various cross-cutting reform programmes which aim 
at improving public service delivery. This includes the Local Government Reform 
Programme, the Public Financial Management Reform Programme, and the Public 
Sector Reform Programme.  
The PRS progress report was last updated in November 2002, incorporating data from 
the recent Household Budget Survey (HBS). Data from the HBS show a rather modest 
decline in poverty over the last ten years, which took place mainly in the Dar es 
Salaam area. Little progress was made in rural areas, where the majority of the 
population lives. Limited data are available for MDG indicators. These point to some 
progress in education (access to primary education) and health. GoT is trying to 
improve the quality and reliability of data in the context of the Poverty Monitoring 
System, and will integrate PRS and MDG indicators. 
Macroeconomic performance during 2002 was satisfactory. Preliminary figures show 
a GDP growth rate of 5.9%, while agriculture grew at 5.5%. Inflation declined to 
4.4%. Foreign exchange reserves cover six months of imports. Revenue performance 
was above target, with VAT performing particularly well. Expenditure was   30
considerably below target, mainly because of new procurement rules. Reforms are 
ongoing to increase the revenue ratio, which is still low compared to other countries 
in the region. Tanzania reached HIPC completion point in November 2001 and 
obtained debt cancellation of about US $ 500 million during 2002 from Paris Club 
members. 
In 2002, Tanzania registered a trade surplus with the EU for the third year in a row 
(Euro 51 million). The EU absorbed 38% of all Tanzanian exports and was by far the 
biggest trading partner. Main export products to the EU were fish, gold, tobacco, 
coffee and diamonds. Tanzania’s overall trade deficit with the world amounted to 
Euro 969 million. Total exports covered 45% of imports. 
The implementation of the Muafaka agreement has contributed to maintaining peace 
on the Isles and in the country as a whole. The agreement has also allowed EU donors 
to resume long-term development cooperation with Zanzibar. GoT continues to play 
an important role in the mediation of conflicts between neighbouring countries. 
The refugee situation has not generally improved. The continued presence of 450.000 
refugees in the country not only poses security problems, but also puts considerable 
stress on the physical environment. 
Results and activities in focal sectors (road transport, education, macroeconomic 
support) 
•  Road transport 
GoT increased total funding levels to the Ministry of Works during the last two fiscal 
years. There remains concern about the levels of actual expenditure on road 
maintenance, which appears to fall far short of requirements. Although various studies 
in this area have been carried out, GoT has yet to come up with a comprehensive 
proposal on how to close the funding gap for maintenance. 
Donors have raised concerns about progress in sector policy reform in the roads sector 
in 2002. This concerned in particular GoT continued political commitment, the need 
to consolidate and strengthen the reform process, the need to implement the reform of 
MoW, capacity building for Tanroads, and strengthening of decentralised delivery 
mechanisms. 
GoT has agreed to carry out a comprehensive sector review to look at the above 
issues. The review will also make recommendations on how to move to a sector wide 
approach in the roads sector and how to create a comprehensive Road Sector 
Development Programme. 
As a consequence of the Government’s decision not to fund the Dodoma-Singida road 
from EDF funds, the EDF 9 intervention for the roads sector has been reprogrammed. 
The programme now focuses more strongly on maintenance and will, as much as 
possible, use existing structures for implementation (Road Fund).  Moreover, 
allocations for the roads sector had to be reduced to make room for the Zanzibar port 
project.   31
Progress in the implementation of ongoing projects and the preparation of new ones 
was slow during 2002 due to financial and technical shortcomings of works 
contractors and problems with tendering processes. Works for the projects approved 
in 2000 and 2001 were expected to start in 2003. 
•  Education 
In 2001, the Minister for Education and Culture approved the Primary Education 
Development Programme (PEDP) as the first component of the Education Sector 
Development Programme (ESDP) to become operational. PEDP aims at improving 
access, quality and equity of primary education services. Implementation has made 
good progress regarding access (classroom construction and teacher recruitment). 
Targets set for enrolment were generally overachieved. Limited progress has however 
been made with regard to quality and capacity strengthening, areas which will have to 
be given more emphasis in the future in order to ensure credibility and sustainability 
of the sector reform programme.  
The Financing Proposal for Support to PEDP under EDF 8 (€ 25 million) was 
approved in September 2002. However, requests by member states to modify the 
proposal resulted in delays for the signature of the Financing Agreement. This  took 
place in the first quarter of 2003. Support is being provided through a pooled fund 
arrangement, together with a number of EU and other bilateral donors. Sub-sector 
strategies for secondary education, quality and non-formal education are under 
preparation and may be supported under a future EDF 9 programme. 
•  Macroeconomic support 
Results with regard to macroeconomic support were satisfactory, although progress in 
poverty reduction was limited (see above). PRSP priority sectors were protected 
during the implementation of budget year 2001/02. The issue of enhancement of 
priority sectors and items in budgetary allocations is under continuous review and 
discussion with Government. Overall, progress has been made in the implementation 
of measures to improve the quality of public financial management, although targets 
were only partly achieved. Progress should be faster once the Public Financial 
Management Reform Programme has been launched. Implementation of the 
Integrated Financial Management System proceeded satisfactorily. 
The first tranche of PRBS 01, amounting to € 37.5 million, was disbursed in early 
2002. Disbursement of the second tranche took place in the second quarter of 2003, 
following the successful completion of the Domestic Debt Retirement Scheme and an 
agreement on a preliminary list of indicators as a basis for an assessment of policy 
performance. Preparations for the PRBS 02 programme started in November 2002. 
Results and activities in other areas of interventions 
A variety of programmes and projects are under implementation outside the focal 
sectors, most of which are funded under EDF 7 and 8. This includes projects in the 
area of natural resources and tourism, support for refugee affected areas, one project 
in the field of STD/AIDS control, and preparation of an area based District 
Development Programme. An Urban Sector Water Supply Programme was approved 
in February 2003. This project will be implemented under a co-financing arrangement   32
with Kreditanstalt fuer Wiederaufbau, with KfW being in charge of day to day project 
management. 
In December 2002, a new Framework of Mutual Obligations was signed for the use of 
STABEX 1994 and 1999 resources amounting to a total of € 38 million. Funds will be 
used to support the Agricultural Sector Development Programme, the Tanzania 
Coffee Research Institute and the rehabilitation of regional roads through Tanroads. 
Funds left over from other STABEX application years were used for coffee and tea 
research, feeder road repair, farmer training, distribution of planting materials, cotton 
research and cotton seed multiplication and other activities related to rural 
development. 
Three new projects were selected for support from the NGO co-financing budget line, 
mainly in the area of rural development. Implementation of various other projects 
mentioned above also heavily relies on NGOs. 
The EDF 9 RIP was signed in November 2002 with a total amount of € 223 million. 
Focal sectors include economic integration and trade, management of natural 
resources and transport and communication. Use of funds from the EDF 8 RIP in 
Tanzania concentrated on road transport and support to the EAC secretariat. 
The EC contribution to refugee assistance through ECHO in 2002 amounted to € 27 
million and was implemented by UNHCR, WFP, IFRC and UNICEF. 
Programming perspectives 
The annual report includes a revised pipeline and timetable for the programming of 
funds from EDF 6, 7 and 8, as agreed between the Delegation and the NAO. The main 
change concerns the roads sector, where the whole intervention package had to be 
restructured following the decision by GoT not to fund the Dodoma-Singida road 
from EDF resources. The proposed new intervention moves away from rehabilitation 
of individual trunk roads and gives more emphasis to maintenance, a sector wide 
approach and budget support (through the road fund). 
The pipeline also had to be revised to include the rehabilitation of Zanzibar port. A 
total amount of € 31.8 million has been earmarked for this project, funded partly from 
the balance of EDF 7 and partly by reducing the allocation for road transport under 
EDF 9. 
The allocation for general budget support has been increased to € 114 million, which 
now includes the amount originally allocated for project support for the Public 
Financial Management Reform Programme. 
The preparation of the planned Support for Local Government Reform had to be 
postponed to 2004, as no final consensus has yet emerged on the proper project 
design. 
Finally the design for Support for the Anti-Corruption Strategy will depend on the 
outcome of the evaluation of the ongoing project Support to the Prevention of 
Corruption Bureau, which is presently under preparation. 
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Use of resources from previous EDFs 
During 2002, two exercises were carried out to speed up the use of resources from 
previous EDFs. Firstly, the pipeline was revised to include and to plan for the use of 
all balances left over from EDF 6, 7 and 8. The new pipeline implies an 
overprogramming of € 22.5 million. 
Secondly, in order to be able to proceed with the closure and partial decommitment of 
commitments and projects, an auditor was recruited to analyse the situation of 50 
secondary commitments for work programmes, which have been “dormant” for more 
than two years. On the basis of this analysis, the commitments will be closed and the 
projects partially decommitted in order to allow the use of funds now blocked in these 
projects for new projects. 
The Delegation and the NAO are proceeding with the closure and decommitment of 
funds for the (nine) projects with the biggest RAC/RAL, building on the exercise 
mentioned above. These projects represent about 80% of all RAC and 70% of all 
RAL. 
Setting indicators and targets for measuring results in focal sectors 
The annual report includes a detailed analysis of the quality of the indicators used in 
the CSP and proposes some changes. Overall, Tanzania is working hard to improve 
the data base and methodology for indicator based policy performance assessments. 
This process is relatively recent, however. Results are tentative, therefore, and only 
cover a limited number of sectors. While looking at indicators to assess EDF results, it 
is important to stay in line – as much as is possible under present conditions – with 
other processes like PRS, PRSC/PRBS, sector development programmes and the 
Poverty Monitoring system in general. 
The absence of reliable data in the road transport sector did not allow an analysis of 
sector performance on the basis of the indicators included in the CSP. The road sector 
as a whole is not a priority sector in the PRS and no comprehensive list of indicators 
is therefore included in the PRS. The annual report proposes modifications of the 
indicator list for this sector, which for the time being would be based mainly on the 
outcome of the work of the EU expert group. 
Indicators and targets for the education sector were taken from the PRS and the PEDP 
document. The analysis shows that some of these indicators are overtaken by events, 
while others are unrealistic. For some indicators referring to quality issues, only 
limited date are available as yet. Some of the education indicators are included in the 
list established in the context of PRSC/PRBS. The latter, however, are mostly 
medium to long term outcome indicators. So far, no comprehensive list of indicators 
agreed between GoT and the donors supporting the education sector programme has 
been established (although this is included as a joint commitment in the Memorandum 
of Understanding signed by GoT and the pooled fund partners). It is expected that 
such a comprehensive list will be put together during the next sector review, which is 
now planned to take place in May/June 2003. Only then will it be possible to include 
a revised list of indicators in the CSP, which will be the basis for the mid-term review 
in 2004.   34
The situation is relatively more advanced regarding the indicators used to assess 
results of macroeconomic support (or general budget support). The annual report 
therefore only proposes some refinements to the indicators in the CSP (in particular 
with regard to the quality of public financial management). It also tries to take into 
account the recently agreed list of indicators for PRSC/PRBS monitoring (social 
sectors). It should be noted, though, that data for indicators referring to general levels 
of poverty (headcount indices) only become available from the household budget 
survey. The next survey is now planned for 2006. Annual reporting on progress in 
poverty reduction is therefore not possible on the basis of these indicators. 
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ANNEX A 
Minutes of the Operational Review Meeting held in Dar es Salaam on 3 and 4 
July 2003 
The operational review meeting of the EDF for the year 2002 took place in Dar es 
Salaam on 3 and 4 July 2003. A technical meeting involving staff from the NAO’s 
office and the Delegation as well as non-state actors took place on 3 July 2003. The 
meeting was organized by sector and covered macroeconomic support, transport 
infrastructure, education, agriculture and natural resources, and governance. 
Discussions took place on the basis of an issues paper which was largely drawn form 
the policy undertakings included in the Country Strategy Paper signed in March 2002. 
A high-level review meeting to review the outcome of the technical meeting took 
place on 4 July 2003 involving the NAO, the Permanent Secretaries or their 
representatives of the line ministries and other agencies, and the Head of Delegation. 
The following issues were discussed and agreed during the meetings with regard to 
the respective sectors. 
Macroeconomic support 
1.  In the context of the future PRBS 02, there is a need for continuous strengthening 
of the Poverty Monitoring System. EU was encouraged to participate in the 
agriculture survey as one critical source of data. 
2.  Channeling of EDF project resources through the exchequer system remains 
difficult owing to payments done in Brussels.  Dummy entries as suggested under 
Treasury Circular of 2001 could be used since all information necessary for the 
dummy system is available with the NAO. 
3.  The importance of having to agree on indicators as a basis for performance 
measuring given the fact that over 55% of the 9 EDF resources will come in the 
form of general and sector budget support.  PRS indicators should be harmonized 
with indicators agreed under the EDF 9 intervention frameworks. MDG indicators 
should also be used as progress indicators for macroeconomic performance. 
4.  The potential advantage, in terms of reduced transaction cost, of having joint 
reviews to cover not only the EC Commission but also to include all EU member 
states. 
5.  The need to realign the budget cycle to ensure that the PER and PRS processes are 
used to feed into the budget process. There was a concern that regarding the 
discussions of the budget for fiscal year 2003/04, the PER did not provide 
effective input into the budget process. 
6.  Updating of the commitment forecast and the intervention frameworks including 
the indicators as proposed in the draft Annual Report.  
7.  The importance of enhanced efforts to increase domestic revenue collections, in 
particular the efforts made under TAP in the areas of tax policy and tax 
administration within the framework of TRA’s corporate plan. Government 
intends to review the tax laws, particularly the income tax laws, in order to   36
increase compliance, and will also review the structure of TRA in order to 
increase its efficiency. One of the agreed targets under the IMF sponsored PRGF 
programme is to improve revenue yield from the present 12.0% to 13.2% of GDP 
during 2003/04. 
8.  The importance of recent efforts to improve the transparency of budget allocations 
against the PRS framework and the MTEF. 
Road Sector Support 
1.  There has been a complete refocusing of EDF 9 support to the sector moving 
away from roads development to roads maintenance, hence the need to revise the 
intervention framework in the same direction. 
2.  The importance of the indicators for performance measurement in the sector. 
NAO requested to include Tanzania in the ongoing pilot study aimed at 
identifying indicators for various countries. 
3.  Given the reforms in the sector, and with increasing use of private contractors, 
capacity building should not only be limited to TANROADS and the Road Fund 
Board but should also include the sector ministries, the private sector and the 
Engineers Registration Board.  
4.  The outcome of the institutional restructuring of the Ministry of Works has not 
been fully disclosed to development partners, although it has been reported that 
the structure has been approved. It was agreed that the same should be shared with 
all development partners. 
5.  The role of TANROADS and the Ministry of Works with respect to the 
implementation of newly signed “Special Projects” remains unclear. It was 
however observed that out of 42 ongoing development projects, 31 had already 
been transferred to Tanroads and only 11 remained under the Ministry. Of these, 4 
were nearing completion. It is essential to determine a timetable for the eventual 
hand over of all projects to Tanroads so that the Ministry focuses on its policy 
responsibility. It is also essential to avoid the creation of new arrears by the 
Ministry of Works and Tanroads. 
6.  The concern that the ten-year road development programme does not cover rural 
roads, thus making it difficult to determine the overall funding requirement for the 
sector. It was reported that efforts were underway to carry out a separate study on 
rural/district roads whereby all stakeholders including the Ministry of Works and 
PO-RALG would participate. Concerns were also raised about the feasibility of 
the 10 year programme.  
7.  The PRS was narrow, as it does not cover trunk roads or other modes of transport 
like harbours, airports, ferries, railway lines etc.  
8.  The first draft of the Roads Act was welcomed, but concerns were expressed 
about the roles and responsibilities of the institutions proposed. 
9.  The is a need to improve the sector policy dialogue between the Government and 
development partners.   37
Education Sector Support  
1.  There was a good sector dialogue going on between the development partners and 
the education ministries.  
2.  The importance of a comprehensive sector review to be carried out over the next 
few months was stressed in order to prepare the EDF 9 Financing Proposal, inter 
alia. 
3.  Need to agree on a comprehensive list of sector indicators to be used to measure 
performance. An agreed list of indicators was one of the expected outputs of the 
review. 
4.  The need to increase emphasis on quality issues, especially teacher training and 
the reduction in dropout rates, which is still very high. This should go hand in 
hand with addressing capacity issues at the level of schools and at the regional 
level. 
5.  Some targets as conceived under the CSS intervention framework have already 
been surpassed thus there is a need to revise and update the indicators and targets  
Linked to this is the need to streamline data collection to avoid conflicting data 
sets. 
6.  Since the PEDP is not a project there is need to fully integrate the PEDP into the 
linie ministries. It was agreed that this issue will be looked at after the review 
meeting.   
7.  The need to improve the quality of the dialogue on budgetary issues, and the 
importance to make sure that PEDP is fully funded in the budget. 
Agriculture and Natural Resources 
1.  While there has been encouraging discussion between donors and ASDP 
secretariat, there has been insufficient dialogue with the Ministry making it 
difficult to proceed with preparation of interventions within ASDP. 
2.  There  have been problems with the cotton sub-sector which is already supported 
under Stabex, especially the seed multiplication programme that should be 
addressed soon.  
3.  The issue of new initiatives regarding agriculture proposed in the budget speech of 
the Minister of Finance was dicussed and concern was expressed by the EC on the 
coherence of these activities with the ASDP. The problem will be further 
discussed in the relevant sector fora. 
Governance 
1.  Work on the appraisal of interventions under this sector is behind schedule. While 
the draft Financing Proposal for the Capacity Building project is nearing 
completion, the proposal for the Local Government component has not been 
finalized and the component on anti-corruption depends on the evaluation of the 
PCB project.   38
2.  A meeting would be held soon to accelerate work on the LGRP and the anti-
corruption component. Consideration should be given to close coordination with 
other donors. Possibilities should be explored to use the funds allocated to LGRP 
to support other ongoing interventions in the area of governance like the basket 
fund support to Public Sector Reform, which would minimize transaction costs. 
3.  Given that an amount of € 2.9 million has been earmarked in the EDF 9 NIP for 
support to Non-State Actors, a project should be prepared according to agreed 
criteria.   39
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ANNEX B.1 
TANZANIA             
ACTIVITY PIPELINE CHRONOGRAMME  
   TARGET DATES 
  
Instrument 
M€ % 
Identifi-
cation 
End of 
Appraisal 
Financing 
Decision  FA
                       
                       
9th EDF                      
Allocation (Revised)     338.50                
Education                      
    PEDP II  SBS  43.50  12.9%  Jul-03  Oct-03  Mar-04    
Macro support                      
    PRBS II (Including FMS)  GBS  114.00  33.7%  Jan-03  Mar-03  Aug-03    
Transport infrastructure                      
    Backlog Maintenance  PS  30.00  8.9%  Apr-03  Jan-04  Apr-05    
    Direct funding Road Fund  SBS  30.00  8.9%  Apr-03  Jan-04  Jul-04    
    Maintenance Regional Roads  PS  30.00  8.9%  Apr-03  Jan-04  Jul-04    
    Institutional Support RSM  PS  5.00  1.5%  Apr-03  Jan-04  Jul-04    
    Zanzibar Port Rehabilitation   PS  32.40  9.6%  Apr-03  Nov-03  May-04    
Governance                      
    CBPD   PS  17.40  5.1%  Mar-02  Oct-03  Mar-04    
    Support to Non-state Actors  PS  2.90  0.9%  May-03  Dec-03  May-04    
    LGRP  PS 5.30  1.6%  May-03  Dec-03  May-04    
  Anti-corruption Support  PS 3.50  1.0%  May-03  Mar-04  Sep-04    
    Support to NAO II  PS  3.80  1.1%  May-03  Oct-03  Mar-04    
Other (from balance 6th to 8th 
EDF)                      
    TCF  PS  3.80  1.1%  May-03  Aug-03  Dec-03    
   4th  Micro-projects  PS  1.40  0.4%  May-03  Jun-03  Sep-03    
   Water Suply RC Phase II/III   PS  38.40  11.3%  Sep-03  May-04  Nov-04    
   Mwanza Sewerage (Supp.)  PS  1.00  0.3%  Jan-03  Oct-03  Jan-04    
    Support SEAMIC  PS  1.50  0.4%  Jan-03  Apr-03  Jul-03    
   Tourism Support Phase II    PS  2.50  0.7%  Oct-02  Oct-03  Mar-04    
   Support Gamereserves   PS  2.00  0.6%  Oct-02  Apr-03  Sep-03    
Total foreseen     368.40                
Balance available (shortfall)       (29.90)                
                                             ANNEX B.2 
  TANZANIA  PRIMARY COMMITMENT FORECAST         
 
  9TH EDF            EUR Million      
Unit  SECTOR        2004           Total    
AIDCO  Project/Programme Title  PIS  JUL  AUG  SEP  OCT  NOV   DEC  Sem I 
Sem 
II  2005 2006  2007 
2003-
2007  Comments 
   Education                                      0.0    
   PEDP II                       43.5              43.5    
    Subtotal      0.0 0.0 0.0 0.0 0.0 0.0  43.5 0.0 0.0  0.0  0.0  43.5     
   Macro support                                           
   PRBS II         114.0                             114.0    
    Subtotal      0.0  114.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0  0.0  0.0  114.0     
   Transport infrastructure                                           
   Backlog Maintenance                             10.0  10.0  10.0  30.0    
   Direct funding Road Fund                          10.0  10.0  10.0     30.0    
  
Regional Roads Maintenance 
Progr.                          10.0  10.0  10.0     30.0    
   Institutional Support Road Sector                          5.0           5.0    
   Zanzibar Port Rehabilitation                        32.4              32.4    
    Subtotal      0.0 0.0 0.0 0.0 0.0 0.0  32.4  25.0  30.0 30.0 10.0  127.4     
   Non-focal: Governance                                           
  
Capacity Building Participatory 
Dev.                       17.4              17.4    
   Support to Non-state Actors                       2.9              2.9    
   Local Gov. Reform Progr.                       8.2              8.2    
   Anti-corruption Support                       3.5              3.5    
   Support to NAO II                    3.8                 3.8    
   TCF                        3.8              3.8    
   4th Micro-projects Progr.                       1.4              1.4    
   Water Suply RC Phase II/III                           11.9  26.5        38.4    
   Mwanza Sewerage (Supp.)           1.0                          1.0    
   Support SEAMIC              1.5                       1.5    
   Tourism Support Phase II                         2.5              2.5    
   Support Gamereserves               2.0                       2.0    
    Subtotal      0.0 0.0 1.0 3.5 0.0 3.8  39.7  11.9  26.5  0.0  0.0  86.4     
   Total 9th EDF     0.0  114.0  1.0  3.5  0.0  3.8  115.6  36.9  56.5  30.0  10.0  371.3    
    CUMULATIVE      0.0 114.0 115.0 118.5 118.5 122.3 237.9 274.8 331.3  361.3  371.3         
   %  of NIP (Revised)  338.5  0.0%  33.7%  34.0%  35.0%  35.0% 36.1% 70.3% 81.2% 97.9% 106.7% 109.7%          42
 
               ANNEX B.3.1 
TANZANIA             
 
9TH EDF NIP   
DISBURSEMENT 
FORECAST    EURO'000   
      2003  2004                
Project/Programme Title     Sem II  Sem I  Sem II  2005  2006  2007  Total  Comments 
Education                            
PEDP II        11,000  11,000  21,500        43,500    
Subtotal     0  11,000  11,000  21,500  0  0  43,500    
Macro support                            
PRBS II      31,000  1,100  36,600  36,000  9,300     114,000    
Subtotal     31,000  1,100  36,600  36,000  9,300  0  114,000    
Transport infrastructure                            
Backlog Maintenance              8,000  12,000  10,000  30,000    
Direct funding Road Fund           8,000  12,000  10,000     30,000    
Regional Roads Maintenance Progr.           8,000  12,000  10,000     30,000    
Institutional Support Road Sector           1,500  1,800  1,700     5,000    
Zanzibar Port Rehabilitation           10,000  9,000  2,000     21,000    
Subtotal     0  0  27,500  42,800  35,700  10,000  116,000    
Non-focal: Governance                            
Capacity Building Participatory Dev.         1,000  2,100  2,600  3,400  4,100  13,200    
Support to Non-state Actors           600  1,100  1,200     2,900    
Local Gov. Reform Progr.           1,600  3,000  3,000  600  8,200    
Anti-corruption Support           600  1,300  1,300  300  3,500    
Support to NAO II        300  600  1,000  1,000  900  3,800    
TCF         150  300  1,000  1,000  900  3,350    
4th Micro-projects Progr.     740     516  144        1,400    
Water Suply RC Phase II/III            5,950.0  19,200.0  13,250     38,400    
Mwanza Sewerage (Supp.)           1,000           1,000    
Support SEAMIC        150  300  900  1,000  150  2,500    
Tourism Support Phase II          450  600  900  550     2,500    
Support Gamereserves         450  600  950        2,000    
                        0    
Subtotal     740.0  1,450.0  6,316.0  10,144.0  10,900.0  6,800.0  36,350.0    
Total 9th EDF     31,740  13,550  81,416  110,444  55,900  16,800  309,850    
CUMULATIVE     31,740  45,290  126,706  237,150  293,050  309,850       
% NIP  (Revised)  0  #DIV/0!  #DIV/0!  #DIV/0!  #DIV/0!  #DIV/0!  #DIV/0!         43
                     ANNEX B.3.2 
  TANZANIA            
 
  8TH EDF NIP  DISBURSEMENT FORECAST    EURO'000    
         31/12/2002 2003  2004                
AIDCO  BL  Project/Programme Title     Sem II  Sem I  Sem II  2005  2006  2007  Total  Comments 
      Roads Infrastructure                            
   8-010  Rehabilitation of Mwanza Roads  13,999 3,275 3,775  3,775 7,176        32,000   
   8-014  Backlog Maintenance Study  125 25 0  0          150   
   8-018 
Mwanza Border-Tinde &Nzega-Isaka 
Rd.  0 6,200 12,000  12,000 12,000  12,000     54,200   
   8-020  Institutional support to Road Sector  518 620 520  185 137        1,980   
   8-022  Backlog Maintenance  0 7,290 12,250  2,330 130        22,000   
                                
      Subtotal  14,641 17,410 28,545 18,290 19,443 12,000 0 110,329    
      Social Services/Infrastructure                            
   8-017  Mwanza Sewage System Rehab.  2,455 2,121 924  0          5,500   
   8-021  STD/AIDS Control  1,359 500 0  0          1,859   
   8-023  Mwanza Water Supply  92 8 0  0 0        100   
   8-041  Support to PEDP  12,250 12,250 0  0          24,500   
   8-046  Water Suply RC (KfW) Phase I      6,800 6,700  6,800 6,700 6,700 0 33,700   
      Subtotal  16,155.4 21,679.0 7,624.0 6,800.0 6,700.0 6,700.0 0.0 65,658.4    
      Non-focal                            
   8-004  SADC Regional Monitoring Fisheries  219 500 500  602          1,821   
   8-009  Support to PCB  1,048 450 0  0 20       1,518   
   8-011  Tanzania Revenue Authority  2,868 1,393 730  730 1,200       6,921   
   8-019  Support to NAOs office  1,109 600 288             1,997   
   8-037  3rd Microprojects Programme  505      0          505 892 
   8-043  Small Arms management  0 500 500  0          1,000   
   8-044  Design Capacity Building Intervention  0 58 0  0          58   
   8-045  Mwafaka        375  1,000 600       1,975   
      Subtotal  5,749 3,501 2,393  2,332 1,820 0    15,795   
      Closed and Completed Projects  3,868                        
      Total 8th EDF  40,413 42,590 38,562 27,422 27,963 18,700 0 191,783    
      CUMULATIVE  40,413 83,003 121,565  148,988 176,951 195,651 195,651      
      % NIP  208,437 39.8% 58.3%  71.5% 84.9% 93.9% 93.9%      
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               ANNEX B.3.3 
  TANZANIA              
 
  7TH EDF NIP   
DISBURSEMENT 
FORECAST  EURO'000    
                  
      22/09/2003 2003  2004                   
BL  Project/Programme Title     Sem II  Sem I  Sem II  2005  2006  2007  Total  Comments 
   Transport                             
7-018  Southern Highlands Telecoms  23,579 323              23,902   
7-027(RPR) TRC  Restructuring  Project  13,931 130              14,061   
7-087 
Mwanza Border-Tinde &Nzega-Isaka 
Roads  265 35              300   
7-089  Wazo Hill - Bagamoyo Road  1,894 101              1,995   
7-095  RUSIRM  4,095 1,623 1,623 659          8,000   
7-096  RUSIRM  10,357 420 420 1,303 1,300       13,800   
   Subtotal 54,120 2,632 2,043 1,962 1,300 0 0 5,305   
   Natural Resources-Tourism                            
7-098  SPRAA  4,412 460               4,872   
7-122  Institutional Strengthening Tourism  1,096 600 400             2,096   
   Subtotal 5,508 1,060 400 0 0 0 0 6,968    
                                
   Closed and Completed Projects  99,129                   99,129   
   Total 7th EDF  158,757 3,692 2,443 1,962 1,300 0 0 111,402   
   CUMULATIVE  158,757 162,449 164,892 166,854 168,154 168,154 168,154      
   % NIP (revised)  168,411 96.5% 97.9% 99.1% 99.8% 99.8% 99.8%      
               
               
               
               
               
               - 8 0 0 . 0  
               - 4 0 0 . 0  
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ANNEX C.1 - PRIMARY COMMITMENTS 
   1998 1999 2000 2001  2002 
NIP (EDF 6,7,and 8)  83,084,900 43,724,632 82,600,800 98,621,600 2,658,000
A enveloppe (EDF 9)                
Total N.I.P.  83,084,900 43,724,632 82,600,800 98,621,600 2,658,000
Refugees aid              4,000,000
STABEX  3,051,024    26,179,971 1,252,846   
Transfert from other funds                
Program.Regional Funds  2,500,000 3,000,000 20,000,000 20,000,000   
No program. Regional Funds     20,000,000         
Risk capital  2,000,000 12,800,000 9,000,000 55,000,000 292,000
Sub-total EDF  90,635,924 79,524,632 137,780,771 174,874,446 6,950,000
Budget Lines        31,851,463 34,648,660 33,869,780
GRAND TOTAL  90,635,924 79,524,632 169,632,234 209,523,106 40,819,780
         
Figures have been extracted from OLAS using calendar year dates.       
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ANNEX C.2 - SECONDARY COMMITMENTS 
   1998 1999  2000  2001  2002 
NIP (EDF 6,7 and 8)  92,990,383 18,074,704 10,055,579 78,087,680 17,393,564
A enveloppe (EDF 9)                
Refugees aid                
STABEX  3,051,024       27,432,817   
Transfert from other funds  22,953 875,000 76,000 99,000 6,149,400
Program.Regional Funds  10,212,920 3,239,225 7,633,375    1,669,800
No program. Regional Funds     26,000,000    2,191,894   
Risk capital  2,000,000 12,800,000 9,000,000 55,000,000 292,000
Sub-total EDF  108,277,280 60,988,929 26,764,954 162,811,391 25,504,764
Budget Lines        31,851,463 34,648,660 33,869,780
GRAND TOTAL  108,277,280 60,988,929 58,616,417 197,460,051 59,374,544
          
Figures have been extracted from OLAS using calendar year dates.       
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ANNEX C.3 - PAYMENTS 
   1998 1999  2000 2001  2002 
NIP (EDF 6,7,and 8)  25,253,384 61,257,405 10,701,046 41,853,441 54,257,589
A enveloppe (EDF 9)                
Refugees aid  51,665            
STABEX  2,801,861 3,051,024    27,432,817   
Transfert from other funds  82,819 123,772 325,672 284,184 221,808
Program.Regional Funds  10,013,524 7,059,924 6,429,421 4,259,513 2,875,394
No program. Regional Funds     12,000,000    2,200,000 627,111
Risk capital  15,285,044 5,297,953 3,509,599 1,804,025 8,549,936
Sub-total EDF  53,488,297 88,790,078 20,965,739  77,833,980 66,531,838
Budget Lines        25,961,301  28,698,314 31,446,356
GRAND TOTAL  53,488,297 88,790,078 46,927,040  106,532,294 97,978,194
         
Figures have been extracted from OLAS using calendar year dates.       
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   ANNEX  D 
 
PROJECT SHEETS 
National Projects/Programmes 
 
 
Road Transport Infrastructure 
 
♦  Rehabilitation of Road between  Project No:  7.ACP.TA.089 
  Wazo Hill and Bagamoyo  Project Amount:  1,800,000 
    Project Duration:  1996-2001 Extended to 
March 2003 
    Implementing 
Agency: 
Ministry of Works 
 
Project Description 
The project concerns the design and tender documents for the rehabilitation and sealing of the 43 km 
road from Wazo Hill (22 km from Dar es Salaam centre - end of macadam) to Bagamoyo and the 
supervision of works. The works are financed with Italian funds to the value of €15.5 million. 
 
Project Implementation 
Works are in the completion stage. The Supervision contract came to an end in late 2001 and 
Government of Tanzania undertook to fund the final phase supervision from own resources. 
 
 
♦  Project No(s):  7. ACP.TA.095 ; 
7.ACP.TA.096 
  Project Amount:  8,000, 000 ; 13,800,000 
 
Ruvuma & Southern 
Iringa Road Maintenance 
Programme RUSIRM 
Project Duration:  1999-2004  
    Implementing Agency:   TanRoads 
 
Project Description 
The objective of the project is to put in place a sustainable road maintenance programme for the 
network of roads south of the main Iringa-Mbeya highway. 
 
Project Implementation 
Implementation of the project was put on hold in the period mid-1997 to early 1999 while discussions 
were underway with GoT in relation to the establishment and operation of a Road Fund Authority.  
In October 1999, the consultancy agreement with was signed, and TA put in place. Following the 
preparation of work programmes, tenders for works and supervision contracts were launched and 
works commenced, using local contractors, in mid 2000. During 2001 the management 
responsibility for the programme was transferred from the Ministry of Works to the National Roads 
Agency (TanRoads). Works progressed well. Mid-term review completed and positive.  Phase II 
started and new Work Programmes agreed .   49
 Project  No:  7.ACP.TA.098 
7.ACP.RPR.641 
 
Backlog Maintenance Works of Roads 
in Kigoma Region under Special 
Programme for Refugees Affected 
Areas (SPRAA)  Project Amount:  500,000 
    Project Duration:  2003 – 2005 
   Implementing 
Agency: 
TanRoads 
 
Project Description 
The project aims at maintenance works of some 25 km Mwandiga – Kasagamba section of Mwamdiga 
– Manyovu Road. The works include reshaping and gravelling of the surface, drainage works including 
open drains and box culverts. Some structures will be rehabilitated or repaired and those beyond repair 
will be demolished and replaced with new structure.   
 
Project Implementation 
The Financing Agreement for SPRAA activities was signed in early September 1997. Economic study 
and design for the Road section has been done and tendering is expected to be launched soon. The 
works are expected to be undertaken for a maximum period of 6 months with a maintenance period of 
not less than one year.  
The project will be implemented under Tanroads, Kigoma Regional Manager. 
 
 
♦  Project No:  8.ACP.TA.010;  
8.ACP.RPR.003 
 
Mwanza Region Transport 
Programme 
Project Amount:  32,000,000;  
3,000,000 
   Project  Duration:  1999-2003 
    Implementing 
Agency: 
MOW 
 
Project Description 
The project aims to rehabilitate roads within the Mwanza area and includes: 
•  construction of the Mwanza – Nyanguge Road (35 km) 
•  construction of Mwanza town roads (22 km) 
•  improvement of Usagara-Kisesa bypass road (earth road - 20 km) 
•  supervision of works  
•  TA to Mwanza Municipality 
 
Project Implementation 
Progress in the road sector reform allowed the project to be approved by the Commission in December, 
1999.  Tenders for works and supervision were launched in 2000. Works started during 2001 and are 
progressing, albeit with delays.  
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Consultancies for the design for the improvement of Usagara-Kisesa bypass road and for the TA to 
Mwanza City are being  formulated. 
 
 
♦  Mwanza Border – Tinde & 
Nzega – Isaka Roads 
Project No  8.ACP.TA.018 
8.ACP.ROR.015 
    Project amount  65,000,000;     20,000,000 
    Project duration  2001 - 2006  
   Implementing 
Agency 
TanRoads 
 
 
Project Description 
The project will rehabilitate the roads from Isaka to Nzega (via Tinde) and Mwanza/Shinyanga Border 
to Tinde and up-grade them to bitumen standard. 
 
Project Implementation 
The Financing Agreement was signed in December 2000. Tenders for the works and for supervision of 
this very big project took one year to be prepared.  They were launched in December 2001.  Tender 
evaluation in 2002 recommended annulment of works tender.  Negotiations started with lowest tenders 
in early 2003.  Works contract awards pending. Supervsion of Nzega – Isaka tender evaluation 
pending. 
 
 
♦  Institutional Support for the Road 
Sector 
Project No:  8.ACP.TA.020  
    Project Amount:  1,980,000 
    Project Duration:  2001 - 2003 
    Implementing 
Agency: 
TanRoads/ Road Fund 
Board 
 
Project Description 
The project aims to provide management and policy support for the new institutions responsible for the 
Roads sector: The Tanzania National Roads Agency (TanRoads) and the Tanzania Road Fund Board 
(RFB). 
 
Project Implementation 
A tender was launched for the management support services to TanRoads and ToR were prepared for 
the support to RFB.  TA to TanRoads now in place and tendering for TA to RFB now launched. 
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 Project  No:  8.ACP.TA.022 
8.ACP.ROR.019 
 
Backlog Maintenance Project Central 
Corridor and Port Access (Nelson 
Mandela) Roads 
Project Amount:  22,000,000;  20,000,000 
    Project Duration:  2001 – 2006? 
   Implementing 
Agency: 
TanRoads 
 
Project Description 
The project aims at maintenance works of some 272 km (including Morogoro – Dodoma road and 
Mandela road) of paved roads with mainly an asphalt overlay. Some structures will be rehabilitated or 
repaired and road furniture be renewed. A weighbridge will be installed at the Dar es Salaam Port. 
 
Project Implementation 
The Financing Agreement for works and supervision of works was signed in mid March 2001. 
Economic study and design for backlog maintenance works was done under the services contract 
signed in April 2000. The tender dossier for the design and supervision was approved in late 2001.   
Tender for Morogoro – Dodoma works now launched together with supervision consultancy tender. 
 
2. Basic  Education 
 
 
♦  Support to the Primary Education 
Development Plan  (PEDP) 
Project No(s):  8.ACP.TA.41 
    Project Amount(s):  25,000,000 
   Project  Duration:  2003-2005 
    Implementing 
Agency: 
Ministry of Education and 
Culture 
 
Project Description 
 
The project supports the Government of Tanzania to reform its primary education system through 
the Primary Education Development Plan 2002-2006 (PEDP), which is the first sub-sector 
programme of the Education Sector Development Programme (ESDP) to have become operational. 
The project will support the PEDP in its objectives of expanding enrolment, improving the quality 
of teaching and learning processes and building capacity and strengthening the institutional 
arrangements that support the planning and delivery of education services.  
 
Project Implementation 
 
EC support to the implementation of PEDP started during the second quarter of 2003. In order to 
increase the capacity of the primary education system to absorb an increased number of pupils and 
simultaneously provide better quality education, the project would contribute to the decentralized 
implementation of the programme in supporting the construction of classrooms, programmes for 
institutional capacity building, the recruitment and deployment of new teachers, the development of 
an in-service professional development programme and IEC campaigns.    52
 
EDF funds will be provided as sector budget support to finance expenditure within the primary 
education sub-sector, through a pooled fund mechanism, which has been put in place in April 2002.  
 
Macroeconomic Support 
 
♦  Project No(s):  8.ACP.TA.002; 8. ACP.TA.003  
 
Structural Adjustment 
SAF IV  Project Amount:  61,900,000; 9,300,000;   
   Project  Duration: 1998-2002 
   Implementing 
Agency: 
Ministry of Finance 
 
Project Description 
 
Unlike its predecessors SASP I,II, III, SAF IV was not an import programme-type, but a budget aid 
type operation. It provided finance for domestic debt retirement (savings accruing to the Government 
from this retirement are to be spent in social sectors), direct budget support against education sector 
expenditure goals and for improved Cross-Border trade relations. 
 
Project Implementation 
 
•  The main achievement under SAF IV during 2002 was the completion of the Domestic Debt 
Retirement Scheme (DDRS). Under this programme (which has complemented SASP funding), 
TZS 35.8 bl of Government arrears originating from FY98, 99 and 00 have been cleared. Refund 
was based on pre- and post-audits. A comprehensive package of expenditure commitment control 
measures was agreed by the Government in a memorandum of understanding with the EU. All 
these measures have been implemented by the end of 2002. A final evaluation of the DDRS scheme 
is planned for 2003.  
 
 
♦  Project No(s):  8.ACP.TA.027; 8. ACP.TA.028; 
8.ACP.TA.029; 8. ACP.TA.030 
 
Poverty Reduction 
Budget Support 01 
Project Amount:  33,000,000; 33,200,000;  4,950,000; 
4,980,000 
    Project Duration:  2001 – 2003 
   Implementing 
Agency: 
Ministry of Finance 
 
Project Description 
 
This fifth phase of EDF structural adjustment support was materialised with the signing of the 
Financing Agreement in October 2001 to the tune of € 76.1 million. The PRBS reflects the gradual 
change in  the EDF budget support from an earmarked system with separate conditions and 
mechanisms (e.g. DDRS) towards a contribution to a multi-donor basket funding mechanism of 
general budget support with a common monitoring system. This approach became effective during 
2001. 
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Project Implementation 
 
The first tranche of PRBS-01 (€37.5 million) was transferred into the joint PRBS account in early 
2002. 
 
The TA component (€1.13 million) is under implementation, and would lead to increased capacities of 
the technical audit unit of the Ministry of Finance, and to progress in the implementation of the 
National Debt Strategy. 
 
 
♦  Tax Administration Project  Project No:  8.ACP.TA.011 
    Project Amount:  7,000,000 
   Project  Duration:  2000-2005 
    Implementing 
Agency: 
Tanzania Revenue 
Authority 
 
Project Description 
 
The project is an EDF contribution to the overall TAP which amounts to USD 70 million, co-
financed by the World Bank and other donors.  The EDF contribution is focussing on the VAT 
department of TRA that deals with both VAT and other indirect taxes such as the road toll.  The 
project is expected to generate a substantial increase in revenue collection.  
 
In terms of funding allocations the inputs comprise: 
1.  Technical assistance support (13%) 
2.  Training (17%) 
3.  Supply of vehicles (16%) 
4.  Rehabilitation of buildings (21%) 
5.  Supply of generator sets (7%)  
6.  Supply of computer & communications equipment (13%) 
 
Project Implementation  
At end 2002 13% of the funds had been spent.  By end 2003 it is expected that more than 40% 
of the total EDF project funds will have been spent.    
 
By component:  
•  TA support: June 2001- June 2003.   This includes technical advice to the Commissioner for VAT, 
reviews of operational procedures and audits.   VAT legislation and exemptions are reviewed and 
inputs provided for the budget.     To improve capacity of the department review of and advice for 
departmental strategies has been provided.    Inputs to establish a customer service system is also 
being undertaken.     
•  Training: Underway since April 2002.  Local training includes training in debt management, VAT 
control verification and cash register awareness planned during 2002/03.   One year of overseas 
training has been undertaken, involving approximately 20 people.   
•  Vehicle supplies: In January 2003  50 4WD station wagons were supplied to TRA to enhance 
revenue collection in the regions.     54
•  Building renovation: At tender stage.    
•  Generator supplies: The contract has been awarded.    
•  Computer supplies for roll out of VIPS: The contract has been awarded and payment is underway.     
 
 
4. Governance 
 
  Support to the National 
Authorising Officer’s Office 
Project No(s):  8.ACP.TA.019  
    Project Amount(s):  2,394,000 
   Project  Duration:  2001-2004 
   Implementing 
Agency: 
Ministry of Finance 
 
Project Description 
 
The purpose is to ensure a more effective utilisation and impact of the EDF funds allocated to 
Tanzania, through improved capacity in programming and management of funds, mainly within the 
Office of the NAO. 
 
Project Implementation 
 
The project started at end-2000, with the recruitment of the Technical Advisor. In 2002, the team of the 
unit was beefed-up and training continued. An increase in the amount of the budget, from € 1,9 m to € 
2,4 m will allow for funding the TA component of the project until it comes to an end and also to take 
into account the consequences of devolution for the NAO office. 
 
 
5.  Water 
 
  Institutional Strengthening for   Project No:  7.ACP.TA.102 
  Improved Water Supply in 4 towns  Project Amount:  1,985,000 
   Project  Duration:  1997-2002 
   Implementing 
Agency: 
Ministry of Water 
and Livestock 
Development 
 
Project Description 
 
The implementation of the project was completed in February 2002 and aimed to strengthen the 
institutional capacities for water supply in the four selected towns of Mwanza, Iringa, Mbeya and 
Mtwara in order to provide affordable reliable and quality water supply. The strengthening involved 
short and long term Technical Advisers plus the provision of essential supplies - water meters, leakage 
detectors and computer systems to assist customer billing. 
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  Mwanza Sewerage Rehabilitation  Project No:  8.ACP.TA.017  
    Project Amount:  5,500,000 
   Project  Duration:  2000-2004 
   Implementing 
Agency: 
Ministry of 
Water/MUWASA 
 
Project Description 
 
The works consists of: 
•  rehabilitation of a pumping station including the installation of 3 new waste water pumps 
•  supply and laying of a new rising main of 4.0 km length and 400 mm diameter (ductile iron) 
•  rehabilitation of 3 existing ponds and construction of 7 supplementary waste water stabilization 
ponds 
 
Project Implementation 
 
The works contract was awarded in 2001. Work was scheduled to be completed by April of 2003. 
 
6.  Agriculture and Rural Development 
 
 
♦  STABEX cotton 1991-1992  Project No(s):   
    Project Amount(s):  2,186,000 
   Project  Duration:  1997-2002 
   Implementing 
Agency: 
Ministry of Agriculture 
and Food Security 
 
Project Framework 
 
The FMO for 1991/92 funds, which was signed in 1997, targeted €2.1 million to support cotton 
research through rehabilitation of research facilities at Ukiriguru and Ilonga and and adivisory services  
and to assist in a seed multiplication programme in the Eastern and Western Cotton Growing Areas of 
Tanzania. 
 
Project Implementation 
 
Implementation of the former has still been slow due to delays in the tendering process and late 
delivery of supplies. Supplies arrived during 2002 and were delivered and accepted at the research 
stations. In August work started under a technical assistance contract to assist in the rehabilitation of 
the research facilities and to advise on the cotton research programmes. A cotton agronomist advised 
the stations on research activities during his first mission and approval of the research programmes is 
under way. Multiplication of cottonseed in the Eastern Cotton Growing Zone, a three-year initiative of 
the cotton industry and the cotton research stations, continued during year 2002. A project proposal for 
Cotton Seed Multiplication in the Western Cotton Growing areas was presented and appraised by an 
outside consultant in the latter part of the year, but still not accepted.  
 
   56
♦  STABEX coffee 1992-1993  Project No(s):   
    Project Amount(s):  20,800,000 
   Project  Duration:  1997-2000 
   Implementing 
Agency: 
Ministry of Agriculture 
and Food Security 
Ministry of Works 
 
Project Description  
 
Some €11 million out of the €20.8 million allocated under the 1992/93 FMO were committed as direct 
compensation payments to 360,000 coffee smallholder farmers. In addition support was provided 
development of the coffee sector strategy, seedling production, Robusta clonal multiplication, coffee 
farmers training, credit scheme, coffee quality improvement Mbozi and for feeder road improvement in 
coffee growing areas. 
 
Project Implementation 
 
During 2002 the remaining components under implementation were the Credit Scheme, the Feeder 
Road Improvement in the Arumeru District, Support to the Coffee Research Institute, and studies for 
the preparation of programmes to be financed under newly signed FMO.   In December 2002 the 
Coffee and STABEX Management Unit presented its final report. 
 
♦  STABEX tea 1996  Project No(s):   
    Project Amount(s):  3,051,024 
   Project  Duration:  2000-2003 
   Implementing 
Agency: 
Ministry of Agriculture 
and Food Security 
 
Project Description 
 
The FMO for Stabex Tea 1996 was signed in August 2000. The following activities are foreseen under 
this FMO: a) compensation payment to tea small holders, b) support to retrenchment of former 
Tanzania Tea Authority Employees and support to the Tea Research Institute of Tanzania. The latter 
will implement.   
 
Project Implementation 
 
During 2002 the compensation payment exercise to tea small holders and retrenchment of former 
TTA employees were successfully completed. Also good progress was made in tea research, farmer 
training and distribution of planting material. In addition the contracts for research equipment were 
signed and supplies were delivered.  At the end of 2002 80% of the funds were disbursed. 
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7.  Tourism and Natural Resources 
 
 
♦  Project Nos:  7. ACP.TA.122  
 
Institutional Strengthening for 
the Tourism Sector  Project Amounts:  1,750,000 
   Project  Duration:  2000-2003 
    Implementing 
Agency: 
Ministry of Tourism and 
Natural Resources 
 
Project Description 
 
The purpose is to facilitate the development and implementation of sector policy and organisation 
reform based on improved stakeholder co-operation. Inputs are: long term TA – 3 years, and 24 
person/months short term consultants and office equipment.     
 
Project Implementation 
 
During the second year of implementation activities focused on a great variety of activities including 
institutional strengthening of the Tourism Division, Tanzania Tourist Board and the Tanzania 
Confederation of Tourism through several institutional assessments and technical support, preparation 
of product development plans for Zanzibar, and the Northern Circuit and Southern Circuits, 
involvement in investment promotion and the launch of a tender for promotional materials. A mid term 
review of the Institutional Strengthening of the Tourism Sector Project concluded in 2002 that the 
programme has succeeded in many respects and recommended the allocation of additional resources 
for human resource development in private sector related associations and support the hotel& 
hospitality sector schools after the completion  of the project in 2003. 
  
♦  Serengeti Conservation Project  Project No:  7.ACP.TA.035 
    Project Amount:  9,000,000 
   Project  Duration:  1994-02 
   Implementing 
Agency: 
Tanzania National Parks 
(TANAPA) 
 
Project Description 
The national parks in the Northern tourist circuit in Tanzania are under heavy pressure from increasing 
visitor numbers, poaching and encroachment by adjacent communities.  The objective of the project is 
to assist the Parks Authority, TANAPA, in improving Serengeti park services for conservation and 
utilisation to be measured by reduced environmental damage, higher level of tourist satisfaction and 
increased tourism earnings. The project has the following components: 
−  Ranger support 
−  Rehabilitation and maintenance of the road network 
−  Transfer of park headquarters to Fort Ikoma 
−  Serengeti Tourism, Education and extension Project (STEEP) 
−  Technical Assistance 
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Project Implementation 
The project is nearing completion.  The main achievement of the project has been the enhanced 
capacity of the TANAPA staff in managing both the park’s natural resources as well as visitors.  This is 
has been measured in better environmental management and an improved visitor experience.  
Two activities are still outstanding namely, the finalisation of delivery of vehicles and the completion 
of a visitors centre.  Following the completion of these activities the project will be closed. 
 
♦  Project Nos:  8.ACP.RAU.001 
 Project  Amounts:  2,160,000 
 
SADC Regional Monitoring, 
Control and Surveillance (MCS) 
of Fishing Activities  Project Duration:  1999-2006 
    Implementing 
Agency: 
SADC Marine Fisheries 
Sector Co-ordinator, 
Namibia 
 
Project Description 
This project, co-ordinated by the Windhoek Delegation is a national component of a regional 
programme extending to SADC coastal states (total amount: €14.55 million).  The overall objective of 
the programme is the improved management of marine fishery resources in participating countries, by 
establishing national Monitoring, Control and Surveillance (MCS) capacity and effective regional co-
operation.  The Tanzania component will comprise technical assistance, training, monitoring operations 
and equipment.  The project aims to build capacity in local enforcement organisations to strengthen 
MCS activities including: developing a sea fisheries inspectorate supported by aerial and marine 
reconnaissance and an observer programme; providing support in the establishment of a MCS 
Handbook for Tanzania; and the development of an information system to improve data collection and 
processing. 
 
Project Implementation 
Implementation of the project started in 2001. Key achievements include: 
•  Training: This is helping to produce professionals who will be able to conduct MCS operations.  
Furthermore, staff have been put forward from several Tanzanian authorities thus strengthening 
the linkages between those authorities and increasing co-operation for effective monitoring, 
control and surveillance; 
•  Surveillance operations have recently begun which is beginning to develop a picture of current 
fishing effort in the Tanzania Exclusive Economic Zone (EEZ); and 
•  The development of a MCS Handbook. 
 
One of the constraints of the project has been the non-establishment of the Deep Sea Authority 
(DSA) that is instrumental in assisting management and sustainability functions for the project 
since the establishment of the DSA clarifies responsibilities in the management of marine resources 
in the Tanzania EEZ.   59
 
♦  Project Nos:  8.ACP.TPS.032  
  Project Amounts:  3,323,285 (TZ component) 
 
Pan African Control of 
Epizootics (PACE) 
Project Duration:  2001 - 2004 
    Implementing 
Agency: 
Ministry of Water and 
Livestock 
 
Project Description 
 
The PACE programme is a regional project, co-ordinated by the Nairobi Delegation, aimed at 
controlling livestock diseases, improving productivity in livestock farming and enhancing food 
security.  The programme extends to 32 countries across the continent and therefore another key aim of 
the project is to provide a framework within which national programmes will be developed and linked 
to sub-regional and national strategies for the surveillance and control of major epizootic diseases.  
 
The project is working towards strengthening national and regional capabilities to assess the technical 
and economic aspects of animal diseases and to generate appropriate programmes for their control.  To 
this end animal epidemiology and the control of major disease services are being reinforced in 
Tanzania.  The project will also look at different vehicles in achieving this aim, e.g., the development 
of private/public sector linkages in the provision of veterinary services.   
 
Project Implementation 
To date key achievements of the project include: 
•  The training of District Veterinary Officers in the use of livestock drugs and meat inspection to 
ensure quality; 
•  The implementation of a livestock disease education and awareness programme in ministries, 
regions and districts; 
•  The establishment of a monitoring unit to provide early warning and response against the spread 
of livestock disease such as Rinderpest/Foot and Mouth; and 
•  The procurement of motorcycles and office equipment to enhance capacity. 
 
Constraints include: a Technical Advisor has yet to be contracted to provide support to the project and 
also financial accounting will need to improve to ensure efficient and effective project implementation.  
Problems encountered with contractors engaged in civil works are in the process of being resolved. 
 
♦  Project Nos:  7.ACP.RPR.578  
  Project  Amounts:  800,000 (TZ, Burundi and 
Rwanda component) 
 
Farmers in Tsetse Controlled 
Areas (FITCA)  
Project Duration:  2002-2005 
    Implementing 
Agency: 
Ministry of Livestock and 
Water 
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Project Description 
FITCA is a regional project encompassing six east African countries, aimed at sustainable animal 
and human Tsetse and Trypanosomosis control.  The project supports the development of 
affordable, manageable and effective Tsetse and Trypanosomosis control methods that can also be 
applied by communities.  Disease control is seen in the wider perspective of rural development and 
poverty alleviation of communities living in Tsetse infested areas.   
 
The project in Tanzania is being implemented in the Tanga and Kagera regions.  In the Tanga 
region different approaches are being applied for traditional livestock keepers (Handeni district) and 
the smallholder dairy farmers (Pangani).  In the latter the project seeks to assist smallholders to 
protect their cattle through reduced cattle-fly contact whereas in Handeni trials are currently being 
conducted to establish the most effective methodologies. 
 
The Kagera component is strengthening the ability of communities to undertake Tsetse control 
activities and at the same time, monitoring capacity is being developed.  Training is also being carried 
out for livestock extension workers who will be able to work with communities in longer term, in 
meeting the project’s objectives. 
 
Project Implementation 
One of the key achievements of this project has been to promotion of handling as well as health and 
safety measures to ensure effective protection of livestock from Tsetse and tick-borne diseases.  This 
has involved organised dipping campaigns where prescribed doses are given; dipping is supervised; the 
environmental risks of using dip chemicals are minimised as is exposure to livestock owners.  This 
represents a major improvement to past practices of ad hoc dipping which has proven in-effective and 
environmental un-friendly. 
 
The project has yet to develop private sector technical services which aim to meet the needs of the 
livestock keepers in controlling trypanosomosis in livestock.  The project also has yet to integrate 
Tsetse monitoring and control into community development plans.   
Furthermore, as the Tanzania component is split into two different project areas, it is key that there 
is co-operation between the two regions in order to replicate good practice and promote cross-
fertilisation between regions.  At the same time, this co-operation can also assist in increasing the 
awareness of ‘lessons learnt’.  
 
PROJECTS UNDER THE FRAMEWORK OF THE ‘SPECIAL PROGRAMME FOR 
REFUGEE AFFECTED AREAS’ (SPRAA) 
 
The three projects below are natural resource projects funded under SPRAA which is a multi-project 
programme of interventions aimed at improving Tanzania’s ability to cope with refugee movements in 
the Great Lakes region. 
 
♦  Project Nos:  7.ACP.TA.098 
 Project  Amounts:  2,000,000 
 
Kagera Kigoma Game Reserve 
Rehabilitation Project 
(KKGRRP)  Project Duration:  1999 - 2003 
    Implementing 
Agency: 
Wildlife Division of the 
Ministry of Natural 
Resources and Tourism   61
 
Project Description 
The Kagera Kigoma Game Reserves Rehabilitation Project (KKGRRP) was initiated to control the 
depletion of wildlife in the game reserves of north western Tanzania following massive influxes of 
refugees into these regions from Rwanda, Burundi and Democratic Republic of Congo. The reserves 
supported by the project include Ibanda & Rumanyika, Burigi & Biharamulo, Moyowosi & Kigosi 
which comprise of a wide diversity of habitats and wildlife.  The major activities supported by this 
project are strengthening the reserve management; the protection of the wildlife resources through 
funding law enforcement operations; the development of management plans; and encouraging 
community based conservation of the surrounding wildlife resources.   
 
Project Implementation 
The key achievements of this project include: 
•  Wildlife populations are showing significant signs of recovery in many of the game reserves 
making the legal and controlled harvest of wildlife viable, as a result the reserves are beginning 
to generate their own income.  
•  The implementation of retention schemes whereby 50% of the income generated by the reserves 
is retained for management purposes.   
•  Boundary demarcations; road construction, airstrip rehabilitation; erecting and rehabilitating 
staff housing and outposts and strengthening management capacity thereof.   
Activities not achieved include: 
•  Management plans for Burigi & Biharamulo Game Reserves and Ibanda & Rumanyika Game 
Reserves are yet to be formally adopted by the Wildlife Department; 
•  Small scale community development and conservation programmes have not been fully 
introduced.   
•  The gazettement of Kimisi Game Reserve has not been established. 
 
♦  Project Nos:  7.ACP.TA.098 
 Project  Amounts:  400,000 
 
Lake Tanganyika Catchment 
Re-afforestation and Education 
Project (TACARE)  Project Duration:  2002 - 2003 
    Implementing 
Agency: 
Jane Goodall Institute 
 
Project Description 
The project aims to seek ways of arresting the rapid degradation of natural resources, especially 
indigenous forest in the Kigoma region partly due to the influx of refugees. 
The objectives of the project include the creation of environmental protection awareness; to provide 
models for sustainable socio-economic development; to strengthen local institutional capacity for 
sustainable development; to introduce farming and agro-forestry systems; establishment of a tree 
nursery service and the promotion of income generating activities through village based savings and 
credit schemes.  
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Project Implementation 
The project has been successful in de-centralising activities to schools and villages in order to help 
ensure sustainability which is facilitated by skills and knowledge dissemination as well training.  In 
addition, the project has made significant impact in its ‘Roots and Shoots’ component (environment 
awareness training in schools) and in improving farming methods.  Woodlots in over 30 locations and 
longer term forest conservation activities have been established.  The development of a GIS system will 
enhance the ability for planners in effective natural resource management. 
This project has been instrumental in raising environmental awareness through its ‘Roots & Shoots’ 
component which is part of a global environmental and humanitarian initiative for youth, and is also 
part of the TACARE project.  In 45 primary schools and children’s centers in 20 villages, children are 
taking an active role in developing and implementing projects relating to animals, the environment, and 
their communities.  The intiative is so popular that 73 Roots & Shoots clubs are now registered, 31 
from Kigoma town, 13 from the Kigoma rural area and 29 from the Kasulu District. 
 
♦  Project Nos:  7.ACP.TA.098 
 Project  Amounts:  72,500 
 
Palm Oil Production and 
Improvement of Local 
Processing Techniques   Project Duration:  2001-2003 
    Implementing 
Agency: 
Jane Goodall Institute 
 
Project Description 
The project aims to improve the quality of oil that is locally produced from the Kigoma region, in order 
to meet the demand of consumers.  The project involves the reform of selected oil palm producers in 
the region through improved production techniques.  The project involves the establishment of 
demonstration palm oil processing units and demonstration organic farms plots which are used for 
training purposes.  Seed production, nursery establishment and training extension officers are project 
activities. 
 
Project Implementation 
The project has introduced modern agricultural methods and assisted in promoting it as a cash crop in 
18 villages in the region.  This has been implemented through the promotion of organic and 
environmentally friendly farming techniques and the introduction of hybrid species which is better 
adapted to local conditions. 
 
One of the main achievements of the project is the training of extension officers since it provides 
communities in the region to replicate demonstration techniques, in order to increase their incomes and 
thus help to improve livelihoods. 
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TANZANIA TRADE WITH THE EUROPEAN UNION 
 
ANNEX  
E.3 
Exports/Imports Summary 
    1990 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001  2002 
EXPORTS TO EU                                        
Agricultural products  109.4 103.8  96.5  104.3  100.5  127.1  148.5 182.4  197  150.6  257  244.1 243.4 
( chapter 01-24 )                                        
TOTAL exports  177.1 179.7  155  167  185.7  202.3 208.2 245.6 255.9  233  405.4 408.4 430.0 
                                         
Agricultural products % of 
TOTAL  62% 58% 62% 62% 54% 63% 71% 74% 77% 65% 63% 60%  57% 
                                         
Index                 (1990 = 100)                                         
Agricultural  products  100  95  88  88  92  116 136 167 180 138 235 223 223.0 
TOTAL  exports  100 101  87  94  105 114 118 139 144 132 229 231 243.0 
                                         
IMPORTS FROM EU                                        
Agricultural  products  18  23  25.7 29.5  21  21.4 16.7 22.4 16.3 18.7 23.7  22  25.1 
( chapter 01-24 )                                        
TOTAL exports  399.8 369.8  369.2  359.2  331.8 317.5 303.2 401.2 315.4 310.4 335.5 410  379.4 
                                         
Agricultural products % of 
TOTAL  5% 6% 7% 8% 6% 7% 6% 6% 5% 6% 7% 5%  7% 
                                         
Index                 (1990 = 100)                                         
Agricultural  products  100  128  143  143  116  119 93 124 91 104  132  122 140.0 
TOTAL Imports  100  92  92  92  83  79  76  100  79  78  84  103  95.0 
                                         
TRADE BALANCE                                        
TOTAL trade balance   -223 
-
190.1 
-
214.2 
-
192.2 
-
146.1 
-
115.2 -95 
-
155.6 -59.5 -77.4  69.9  -1.6  50.6 
Exports/Imports  ratio  44% 49% 42% 46% 56% 64% 69% 61% 81% 75%  121% 100% 113% 
Source: European Commission  DG Trade-C-1 (BS)                     64
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TANZANIA TRADE WITH THE EUROPEAN UNION 
 
 
 
 
  2002 Exports to EU    
  Main traded products    
  in order of value     
       
VALUE     VOLUME 
   Item 
EURO '000  % of Total  Tons 
   FISH FILLETS AND OTHER FISH MEAT  122,450  28.5% 25,099
   GOLD, INCLUDING GOLD PLATED WITH PLATINUM  107,649  25.0% 19
   UNMANUFACTURED TOBACCO; TOBACCO REFUSE  33,526  7.8% 11,094
   COFFEE, WHETHER OR NOT ROASTED   21,091  4.9% 16,541
   DIAMONDS, WHETHER OR NOT WORKED  18,849  4.4% 0
   CANE OR BEET SUGAR AND CHEMICALLY PURE SUCROSE  11,175  2.6% 22,055
   COBALT MATTES AND OTHER INTERMEDIATE PRODUCTS   9,364  2.2% 600
   CRUSTACEANS, FIT FOR HUMAN CONSUMPTION  9,197  2.1% 1,218
   CUT FLOWERS AND FLOWER BUDS OF A KIND SUITABLE   8,234  1.9% 2,086
   COCOA BEANS, WHOLE OR BROKEN, RAW OR ROASTED  6,682  1.6% 3,695
   TEA, WHETHER OR NOT FLAVOURED  5,779  1.3% 2,959
   SISAL AND OTHER TEXTILE FIBRES OF THE GENUS AGAVE  5,351  1.2% 7,514
   LIVE PLANTS INCL, THEIR ROOTS, CUTTINGS AND SLIPS  4,437  1.0% 555
   DRIED LEGUMINOUS VEGETABLES, SHELLED, WHETHER   4,430  1.0% 5,497
   COTTON, NEITHER CARDED NOR COMBED  3,723  0.9% 2,061
   MOLLUSCS, WHETHER IN SHELL OR NOT, AND OTHER   3,519  0.8% 940
   PRECIOUS STONES AND SEMI-PRECIOUS STONES,   3,316  0.8% 18
   CARBOYS, BOTTLES, FLASKS, JARS, POTS, PHIALS  2,879  0.7% 6,591
   FROZEN FISH (EXCL, FISH FILLETS AND OTHER FISH MEAT   2,624  0.6% 775
   T-SHIRTS, SINGLETS AND OTHER VESTS  2,304  0.5% 204
   WOOD SAWN OR CUT LENGTHWISE, SLICED OR BARKED  2,174  0.5% 699
              
   Total Main traded products  388,753  90.41%  
   Total  Tanzania Export to EU  430,000  100.0%  
      
Source: DG Trade-C-1 (BS)      
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TANZANIA TRADE WITH THE EUROPEAN UNION 
 
  2002 Imports from EU      
  Main traded products      
  in order of value      
   VALUE VOLUME
  
Item 
EURO '000  % of Total  Tons 
   MEDICAMENTS CONSISTING OF MIXED OR UNMIXED   19,668  5.2%  423
   WORN CLOTHING AND CLOTHING ACCESSORIES,   13,993  3.7%  14,491
   PARTS SUITABLE FOR USE SOLELY OR PRINCIPALLY WITH   13,897  3.7%  1,229
   PARTS SUITABLE FOR USE SOLELY OR PRINCIPALLY WITH   11,893  3.1%  64
   AUTOMATIC DATA PROCESSING MACHINES AND UNITS   10,891  2.9%  329
   MOTOR VEHICLES FOR THE TRANSPORT OF GOODS   9,240  2.4%  4
   TRANSMISSION APPARATUS FOR RADIO-TELEPHONY  6,867  1.8%  3,896
   SELF-PROPELLED BULLDOZERS, ANGLEDOZERS  6,827  1.8%  1,014
   MOTOR CARS AND OTHER MOTOR VEHICLES PRINCIPALLY   6,215  1.6%  705
   PARTS AND ACCESSORIES FOR TRACTORS, MOTOR   6,077  1.6%  740
   HUMAN BLOOD, ANIMAL BLOOD PREPARED FOR   5,977  1.6%  18
   ARTICLES OF IRON OR STEEL, N,E,S, (EXCL, CAST ARTICLES)  5,636  1.5%  10,620
   MACHINES AND MECHANICAL APPLIANCES HAVING   5,543  1.5%  354
   MOTOR VEHICLES FOR THE TRANSPORT OF >= 10 PERSONS  5,397  1.4%  518
   MOVING, GRADING, LEVELLING, SCRAPING, EXCAVATING  4,903  1.3%  437
   PARTS SUITABLE FOR USE SOLELY OR PRINCIPALLY WITH   4,743  1.3%  183
   ELECTRICAL APPARATUS FOR LINE TELEPHONY OR LINE   4,544  1.2%  32
   MALT, WHETHER OR NOT ROASTED  4,434  1.2%  8,882
   PARTS AND ACCESSORIES (OTHER THAN COVERS,   4,172  1.1%  97
   TRACTORS (OTHER THAN TRACTORS OF HEADING NO 8709)  4,156  1.1%  1,018
   MACHINERY FOR SORTING, SCREENING, SEPARATING,   4,067  1.1%  724
   PETROLEUM OILS AND OILS OBTAINED FROM BITUMINOUS  3,943  1.0%  11,882
   INSTRUMENTS AND APPLIANCES USED IN MEDICAL,   3,745  1.0%  253
   CONFIDENTIAL TRADE OF CHAPTER 85  3,739  1.0%  6
   UNUSED POSTAGE, REVENUE OR SIMILAR STAMPS OF   3,479  0.9%  121
   NEW PNEUMATIC TYRES, OF RUBBER  3,467  0.9%  1,034
   MINERAL OR CHEMICAL NITROGENOUS FERTILIZERS   3,347  0.9%  27,244
   FOOD PREPARATIONS N,E,S,  3,330  0.9%  442
   INSECTICIDES, RODENTICIDES, FUNGICIDES, HERBICIDES,   3,301  0.9%  736
   REFRIGERATORS, FREEZERS AND OTHER REFRIGERATING   3,235  0.9%  1,031
   UNCOATED PAPER AND PAPERBOARD OF A KIND USED   3,145  0.8%  3,896
   BOOKS, BROCHURES AND SIMILAR PRINTED MATTER  2,982  0.8%  322
   MINERAL OR CHEMICAL FERTILIZERS CONTAINING TWO   2,967  0.8%  2,284
   DISH-WASHING MACHINES; MACHINERY FOR CLEANING   2,892  0.8%  56
   MIXTURES OF ODORIFEROUS SUBSTANCES AND MIXTURES  2,797  0.7%  303
   LIFTING, HANDLING, LOADING OR UNLOADING   2,713  0.7%  306
   ELECTRIC GENERATING SETS AND ROTARY CONVERTERS  2,561  0.7%  356
   MACHINERY FOR WORKING RUBBER OR PLASTICS OR FOR   2,549  0.7%  157
   GLAZED CERAMIC FLAGS AND PAVING, HEARTH OR WALL   2,548  0.7%  10,105
   PHARMACEUTICAL PREPARATIONS AND PRODUCTS OF   2,476  0.7%  39
   POLYACETATE, OTHER POLYETHERS AND EPOXIDE   2,384  0.6%  2,166
   PUMPS FOR LIQUIDS, WHETHER OR NOT FITTED WITH A   2,278  0.6%  123
   STRUCTURES AND PARTS OF STRUCTURES 'FOR EXAMPLE  2,232  0.6%  1,105
   SETS OF GOODS, NOT ELSEWHERE CLASSIFIED")  2,121  0.6%  504
   DRIED LEGUMINOUS VEGETABLES, SHELLED  2,079  0.5%  7,920  66
   RESERVOIRS, TANKS, VATS AND SIMILAR CONTAINERS  2,009  0.5%  858
   Total Main traded products  229,450  60.5%   
   Total EU Imports Tanzania  379,420  100.0%   
Source: DG Trade-C-1 (BS)      
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ANNEX F.1: BASIC EDUCATION    
NARRATIVE  PERFORMANCE INDICATOR  Results 2000  Results 2001  Targets 2002 Results 2002 Targets 03/04 
PRSP Objectives      
 By 2003:     
i.   
Achieved gender equality in 
Primary & Secondary 
Education. (2005) 
* 100% 7-8 y.o. girls & boys in Std 1&2 
(equivalent to NER) 
 
* Equal decrease in dropout for girls and 
boys (at which level?) 
 
Not calculated by 
standard 
 
ii.  
 
 
 
 
 
 
Increased proportion of school 
age children (girls and boys) 
successfully completing primary 
education 
* Increased GER to  93%  
Female GER
 
* Increased transition rate from primary to 
(public and private) secondary from 19% 
to 25%. No disaggregation by gender 
 
* Ave. annual drop out reduced from 6.6 % 
to 3%. No disaggregation by gender 
                          Average for all standards
                                     For STD 4 to STD 5
 
* Increased NPER from 57 % to 70 % 
 
Female NER
 
 
* Increased secondary enrolment from 15% 
to 21% (public and private) 
Can be disaggregated by gender 
77.6 % 
77.7 % 
 
 
12.49% (public only) 
 
 
5.72% 
6.81% 
 
58.8 % 
59.1 % 
 
 
5.8 % 
7 % (public only) 
84 % 
82.7 % 
 
21.7 %  
13.07% (public only)
 
 
5.53 % 
8.90 % 
 
65.5 % 
65.2 % 
 
 
10.6 % 
10.7 % (public only)
 
 
 
 
 
98.6 % 
96.1 % 
 
not yet available
not yet available
 
 
 
not yet available
not yet available
 
80.7 % 
79.3 % 
 
 
 
not yet available
not yet available
93 % 
 
 
25 % 
 
 
 
 
3 % 
 
 
70 % 
 
 
 
 
21 % 
iii.  Increased % of students 
passing Std 7 examination at 
specified score (girls & boys) 
 
* Number of students passing at 61/150 
(grade C) in Std 7 exam increased from 
20% to 50 %  
Can be disaggregated by gender 
 
Leaving Examinations results for all grades
16.62 % 
 
 
 
21.95 % 
21.11 % 
 
 
 
28.62 % 
 28.6  % 
 
 
 
29.5 % 
50% 
(Grade C to be 
modified to 
65/150) 
iv.  Increased % of 
youths and adults 
w/o formal 
schooling (both 
male and female) 
accessing 
alternative 
education. 
* % of out of school youth in NFE increased 
from <1% to 4%  
 
* Adult literacy increased from 68 % to 82%
 
NFE strategy not 
 
 
developed yet 
 
71.4 % 
(deducted from 
the illiteracy rate 
in the HBS 
survey) 
 
  
 
69,12 % 
4% 
 
 
82% 
NARRATIVE  PERFORMANCE INDICATOR  Results 2000  Results 2001  Targets 2002 Results 2002 Targets 03/04   68
EC Intervention Objectives     
1.  Increased gender balanced 
equitable access to higher 
quality basic education 
ESDP performance indicators will be the 
same as the PRSP indicators 
        
Expected Results          
1.1  Expanded equitable 
enrolment achieved 
* Std 1 enrolment (7 y.o.) 715,000 (1999); 
1.6 million (2003); 1.04 million (2005) 
These targets were for all ages together 
7-13 :
 
 
* GER at 93 % 2003 and 119 % (2005) 
(STD 1 to STD 7) Can be disaggregated by 
gender 
 
* Additional Teachers 11,639 (2003); 
10,552 (2004); 7,208 (2005) 
 
 
* Additional classrooms 13,396 (2003); 
14,203 (2004); 6,000 (2005) 
 
181 783 
 
 
894 894 
 
 
77.6 % 
 
 
 
 
 
11 608 
314 823 
 
 
1.125.909 
 
 
84 % 
 
 
 
 
 
11 799 
973 175 
(set in PEDP) 
 
 
1.500.000 
(set in PEDP) 
 
 
 
 
9047 
 
 
13 868 
920 442 
 
 
1.566.711 
 
 
98.6 % 
 
 
6202 (May 02)
 
 
12 868 (May 02)
 
 
 
1.6 million 
 
 
 
93 % 
 
 
11,639 (2003) 
10,552 (2004) 
 
 
13,396 (2003); 
14,203 (2004); 
1.2 Quality of education 
improved for all 
* All schools inspected every 2 yrs  (2003) 
 
* Book/pupil ratio maintained at 1:3 (2003) 
 
* 10 INSET days for all teachers (2003) 
To be checked 
 
“ 
To be checked 
at the annual  
 
“ 
at the annual 
PEDP  
 
“ 
PEDP 
review  
 
 
review 
 
 
1:3 (2003) 
1.3  Appropriate institutional 
arrangements (including 
stakeholder participation)  
established at all levels 
* All schools have annual development plan 
& functioning School Committee (2003) 
“  “  “  “   
1.4 Institutional capacity 
strengthened 
        
1.5 Adequate funds provided to 
appropriate education service 
delivery level 
* 2003 Capitation grant to schools 6US$       2  $  6  $ 
1.6 Improved Financial 
Management System (IFMS) in 
place at all levels 
* FM manual in all schools by 2002 
 
* All school accounts audited annually 2003
To be checked 
 
“ 
at the annual  
 
“ 
PEDP review
 
“ 
   
1.7  IFMS capacity 
strengthened at all levels 
* Clean audit reports (2003) 
 
“  “  “    
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Annex F.2:  MACROECONOMIC SUPPORT 
NARRATIVE PERFORMANCE 
INDICATOR 
RESULTS FOR 
2000   
RESULTS FOR 
2001 
TARGETS 
FOR 2002 
RESULTS FOR 
2002 
TARGETS 
FOR 2003 
TARGETS 
FOR 2004 
PRSP Objectives           
i.  Income poverty 
reduced 
* Population below PL reduced 
from current level by 6% 2003 
* Rural Poor population 
reduced from current level by 
7.5% 2003 
* Food Poor population reduced 
from current level by 3.5% 
2003 
2000/01 
* Pop below basic 
needs line = 35.7% 
* Rural poor = 
38.7% 
* Food poor = 
18.7%   
See 2000   N/A  * Next HBS due in 
2006, therefore data 
available in 2008 
N/A N/A 
ii.  Quality of life and 
social well-being 
improved 
* Improvement in key social 
indicators:  
* DTP3 coverage of 
children under 2 years  
* Mortality attributable to 
malaria among children under 5
 
See education intervention 
framework 
* DTP3 
coverage of 
children under 
2 years, 71% 
* Mortality 
attributable to 
malaria among 
children under 5, 
12.8% 
N/A Improvement  in 
key education  
and health 
indicators 
N/A  * DTP3 
coverage of 
children 
under 2 years 
increased to 
85% 
* Mortality 
attributable to 
malaria among 
children under 5 
reduced to 10% 
N/A 
iii. Macro-economic 
stability maintained 
* Single digit inflation 
* Stable effective "market 
determined" exchange rate 
* Inflation rate of 
5.9% 
* Steady 
depreciation of 
floating exchange 
rate without signs 
for black market 
* 5.1 % 
* Steady 
depreciation of 
floating exchange 
rate without signs 
for black market 
* Less than 5% 
* maintain 
market 
determined 
exchange rate 
* 4.4% 
* Steady 
depreciation of 
floating exchange 
rate without signs 
for black market 
 
* Maintain 
inflation of less 
than 5% 
* maintain 
market 
determined 
exchange rate 
 
 * Maintain 
inflation of less 
than 5% 
* maintain 
market 
determined 
exchange rate 
EC Intervention 
Objectives 
         
1. PRSP fully funded 
through Government 
Budget 
* Priority items within priority 
sectors funded in line with 
PRSP expenditure targets 
* Priority sector 
expenditure was in 
line with revised 
costing as presented 
in the budget. 
* During 2001/02 
total priority sector 
expenditure 103% 
of estimates.  Total 
priority sector OC 
expenditure was 
73% of estimates. 
* Priority items 
within priority 
sectors funded in 
line with PRSP 
expenditure 
targets 
* See 2001/02.     * see 2002      * see 2002 
2. Public Finance is 
sustainably managed, 
with effectiveness and 
transparency 
* Retention levels of qualified 
personnel 
* Variance between Out-turns 
and Budget 
* No info 
* 2000/01 Rev 169 
% of estimate 
* Exp 164% of 
* No info 
* 2000/01 Rev 169 
% of estimate 
* Exp 164% of 
 
 
 
* LAs to produce 
* No info 
 
 
* Quarterly MoF 
 
 
 
* LAs to produce 
 
  
 
* LAs to produce   70
* Disbursements are published 
quarterly 
estimate 
* Quarterly budget 
reports produced 
estimate 
* Quarterly budget 
reports produced 
notices of 
allocations and 
budget execution 
reports 
budget reports 
produced. 
Some LAs 
producing notices of 
releases 
notices of 
allocations and 
budget execution 
reports 
notices of 
allocations and 
budget execution 
reports 
Expected Results           
1.1  EDF budget 
support sustained and 
predictable 
* Objectively verifiable release 
criteria 
* Continuous annual level of 
support 
N/A  * Release of PRBS 
tranche as specified 
in revised 
projections 
* Objectively 
verifiable release 
criteria 
* Release of 
PRBS tranche as 
specified in 
revised 
projections 
*PRBS02 
developed with 
scoring system for 
release 
* Release of PRBS 
tranche as specified 
in revised 
projections 
* Release of 
PRBS tranche as 
specified in 
projections 
* Release of 
PRBS tranche as 
specified in 
projections 
1.2  Aid transaction 
costs reduced 
* Joint donor support functional * Joint donor PRBS 
quarterly meetings 
undertaken 
* Joint donor PRBS 
quarterly meetings 
undertaken 
* Joint PRBS 
reviews 
undertaken 
* Joint PRBS  
reviews successfully 
undertaken in April 
and  Nov 2002 
* Joint 
PRBS/PRSC  
reviews 
successfully 
undertaken in 
April and  Nov 
2003 
* Joint 
PRBS/PRSC  
reviews 
successfully 
undertaken in 
April and  Nov 
2004 
2.1  Effectiveness of 
Integrated Financial 
Management System 
(IFMS) enhanced 
* Reports produced within 
stipulated time 
* Increased % of Government 
financial operations covered 
 
  *Undertake 
financial 
management 
benchmarking 
in all LGAs 
*Complete 
* IFMS is now used 
by all ministries and 
sub-treasures, and 
all government 
resources are 
flowing through the 
exchequer.      
 
* Mechanism 
established to 
support LGAs 
using EPICOR 
*Extension of 
IMFS to local 
government as 
outlined in 
LGRP revised 
plan 
2.2  Accounting, 
procurement & 
internal audit cadres 
restructured and 
upgraded 
Number of personnel trained               71
2.3  Production of 
macro-economic and 
financial statistics 
improved 
* Timely availability of 
improved statistical reports and 
information 
* Timely reports 
produced by MoF 
and PoPP 
* Timely reports 
produced by MoF 
and PoPP 
* Timely reports 
produced by 
MoF, PoPP and 
NBS 
* Timely reports 
produced by PoPP 
The MoF Q4 
Budget Execution 
Report was delayed 
by approx 1 month, 
and was published 
in early March 
2003.  
* Timely reports 
published by  
BoT, TRA, MoF 
and PoPP 
* Timely reports 
published by  
BoT, TRA, MoF 
and PoPP 
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ANNEX G – Revised Intervention Frameworks   
   
ANNEX G.1 - ROADS   
 
NARRATIVE  PERFORMANCE INDICATOR SOURCES OF VERIFICATION ASSUMPTIONS 
PRSP Objectives   
i. Income poverty reduced through 
increased economic growth 
* Population below PL halved from 
current level by 2010  
* Rural Poor population halved from 
current level by 2010 
* Food Poor population halved from 
current level by 2010 
 
 
 
Household Budget Survey 
 
EC Intervention Objectives   
1.  Access to local, regional and 
international markets and services 
improved 
* Road user costs  
* Travel time 
* Freight and passenger rates 
* Volume of trade 
Road User Magazine 
Freight Forwarders, Bus companies 
Trade statistics 
Macro-economic stability maintained 
Investment climate improved 
Income distribution does not worsen 
Expected Results   
1.1  Increased use of Central Corridor 
(CC)  
* Road conditions on Central Corridor 
* Traffic flows on Central Corridor 
TanRoads quarterly report  RIP funds available for 65 out of 245 km of CC upgrade 
1.2  Increased periodic and routine 
maintenance 
* Network traffic flows 
* Road network condition 
RALG reports 
PER, RFB disbursement and collection 
reports 
Road Fund Technical & Audit reports 
Continued Government support for sector reform 
Continued donor support for sector reform 
1.3  Road sector management 
enhanced 
 
* Road Fund audit  Audit report   
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ANNEX G.2 - BASIC EDUCATION     
NARRATIVE PERFORMANCE  INDICATOR  VERIFICATION  SOURCES  ASSUMPTIONS 
PRSP Objectives     
By 2004:   
i.  Achieved gender equality in Primary & Secondary 
Education. (2005) 
* Increased girl/boy ratio in primary education to 1  
* Increased girl/boy ratio in secondary education to 
0.9 
 
ii.  Increased proportion of school age children (girls 
and boys) successfully completing primary education
* Increased GER to 110%  (female GER to 105%) 
* Increased transition rate from primary to secondary 
from 19% to 25% (private and public) 
* Ave. annual drop out reduced from 6.6 % to 3% 
* Increased NPER from 57 % to 90 % (to be 
disaggregated by gender) 
* Increased secondary enrolment (GER) from 15% to 
21% 
Annual Basic Statistics in Education 
(MoE) 
 
 
 
NBS Household Budget Survey 
 
 
iii.  Increased % of students passing Std 7 
examination at specified score (girls & boys) 
* Number of students passing at 61/150 in Std 7 exam 
increased from 20% to 50 %  
CWIQ Surveys   
iv.  Increased % of youths and adults w/o formal 
schooling (both male and female) accessing 
alternative education. 
* % of out of school youth in NFE increased from <1% 
to 4%  
* Adult literacy increased from 68 % to 82% 
 
EC Intervention Objectives     
1.  Increased gender balanced equitable access to 
higher quality basic education 
ESDP performance indicators will be the same as the 
PRSP indicators 
ESDP approved, funded and implemented  
HIPC completion achieved and approved by end 
2001. 
Decentralisation process progresses as planned 
Public Service Reform Programme progresses as 
planned. 
Donors ready to channel funds through 
basket/budget. 
Expected Results     
1.1  Expanded equitable enrolment achieved  * Std 1 enrolment 715,000 (1999); 
1.6 million (2003); 1.04 million (2005) 
* GER at 105 % 2004 and 119 % (2005) 
* Additional Teachers 11,651 (2003); 10,563 
(2004); 7,286 (2005) 
* Additional classrooms 13,396 (2003); 
14,203 (2004); 6,000 (2005) 
 
 
Annual Basic Statistics in Education 
(MoE) 
Schools and local authorites implement abolition of 
school fees  
Cost constraint removal generates anticipated 
enrolment increase 
Existence of variable incentive package is sufficient 
condition for equitable teacher distribution 
1.2 Quality of education improved for all  * All schools inspected every 2 yrs  (2003) 
* Book/pupil ratio maintained at 1:3 (2003) 
* 10 INSET days for all teachers (2003) 
 
1.3  Appropriate institutional arrangements (including 
stakeholder participation)  established at all levels 
* All schools have annual development plan & 
functioning School Committee (2003) 
Zonal Education reports   
1.4 Institutional capacity strengthened     
1.5 Adequate funds provided to appropriate 
education service delivery level 
* Capitation grant to schools 10 US$  Regional Education reports   
1.6 Improved Financial Management System (IFMS) 
in place at all levels 
* FM manual in all schools by 2002 
* All school accounts audited annually 2003 
Annual Expenditure Tracking Survey 
and Controller & Auditor General's 
Report 
 
1.7  IFMS capacity strengthened at all levels  * Clean audit reports (2003)     74
Annex F.2:  MACROECONOMIC SUPPORT 
NARRATIVE PERFORMANCE 
INDICATOR 
RESULTS FOR 
2000   
RESULTS FOR 
2001 
TARGETS 
FOR 2002 
RESULTS FOR 
2002 
TARGETS 
FOR 2003 
TARGETS 
FOR 2004 
PRSP Objectives           
i.  Income poverty 
reduced 
* Population below PL reduced 
from current level by 6% 2003 
* Rural Poor population 
reduced from current level by 
7.5% 2003 
* Food Poor population reduced 
from current level by 3.5% 
2003 
2000/01 
* Pop below basic 
needs line = 35.7% 
* Rural poor = 
38.7% 
* Food poor = 
18.7%   
See 2000   N/A  * Next HBS due in 
2006, therefore data 
available in 2008 
N/A N/A 
ii.  Quality of life and 
social well-being 
improved 
* Improvement in key social 
indicators:  
* DTP3 coverage of 
children under 2 years  
* Mortality attributable to 
malaria among children under 5
 
See education intervention 
framework 
* DTP3 
coverage of 
children under 
2 years, 71% 
* Mortality 
attributable to 
malaria among 
children under 5, 
12.8% 
N/A Improvement  in 
key education  
and health 
indicators 
N/A  * DTP3 
coverage of 
children 
under 2 years 
increased to 
85% 
* Mortality 
attributable to 
malaria among 
children under 5 
reduced to 10% 
N/A 
iii. Macro-economic 
stability maintained 
* Single digit inflation 
* Stable effective "market 
determined" exchange rate 
* Inflation rate of 
5.9% 
* Steady 
depreciation of 
floating exchange 
rate without signs 
for black market 
* 5.1 % 
* Steady 
depreciation of 
floating exchange 
rate without signs 
for black market 
* Less than 5% 
* maintain 
market 
determined 
exchange rate 
* 4.4% 
* Steady 
depreciation of 
floating exchange 
rate without signs 
for black market 
 
* Maintain 
inflation of less 
than 5% 
* maintain 
market 
determined 
exchange rate 
 
 * Maintain 
inflation of less 
than 5% 
* maintain 
market 
determined 
exchange rate 
EC Intervention 
Objectives 
         
1. PRSP fully funded 
through Government 
Budget 
* Priority items within priority 
sectors funded in line with 
PRSP expenditure targets 
* Priority sector 
expenditure was in 
line with revised 
costing as presented 
in the budget. 
* During 2001/02 
total priority sector 
expenditure 103% 
of estimates.  Total 
priority sector OC 
expenditure was 
73% of estimates. 
* Priority items 
within priority 
sectors funded in 
line with PRSP 
expenditure 
targets 
* See 2001/02.     * see 2002      * see 2002   75
 
2. Public Finance is 
sustainably managed, 
with effectiveness and 
transparency 
* Retention levels of qualified 
personnel 
* Variance between Out-turns 
and Budget 
* Disbursements are published 
quarterly 
* No info 
* 2000/01 Rev 169 
% of estimate 
* Exp 164% of 
estimate 
* Quarterly budget 
reports produced 
* No info 
* 2000/01 Rev 169 
% of estimate 
* Exp 164% of 
estimate 
* Quarterly budget 
reports produced 
 
 
 
* LAs to produce 
notices of 
allocations and 
budget execution 
reports 
* No info 
 
 
* Quarterly MoF 
budget reports 
produced. 
Some LAs 
producing notices of 
releases 
 
 
 
* LAs to produce 
notices of 
allocations and 
budget execution 
reports 
 
  
 
* LAs to produce 
notices of 
allocations and 
budget execution 
reports 
Expected Results           
1.1  EDF budget 
support sustained and 
predictable 
* Objectively verifiable release 
criteria 
* Continuous annual level of 
support 
N/A  * Release of PRBS 
tranche as specified 
in revised 
projections 
* Objectively 
verifiable release 
criteria 
* Release of 
PRBS tranche as 
specified in 
revised 
projections 
*PRBS02 
developed with 
scoring system for 
release 
* Release of PRBS 
tranche as specified 
in revised 
projections 
* Release of 
PRBS tranche as 
specified in 
projections 
* Release of 
PRBS tranche as 
specified in 
projections 
1.2  Aid transaction 
costs reduced 
* Joint donor support functional * Joint donor PRBS 
quarterly meetings 
undertaken 
* Joint donor PRBS 
quarterly meetings 
undertaken 
* Joint PRBS 
reviews 
undertaken 
* Joint PRBS  
reviews successfully 
undertaken in April 
and  Nov 2002 
* Joint 
PRBS/PRSC  
reviews 
successfully 
undertaken in 
April and  Nov 
2003 
* Joint 
PRBS/PRSC  
reviews 
successfully 
undertaken in 
April and  Nov 
2004 
2.1  Effectiveness of 
Integrated Financial 
Management System 
(IFMS) enhanced 
* Reports produced within 
stipulated time 
* Increased % of Government 
financial operations covered 
 
  *Undertake 
financial 
management 
benchmarking 
in all LGAs 
*Complete 
* IFMS is now used 
by all ministries and 
sub-treasures, and 
all government 
resources are 
flowing through the 
exchequer.      
 
* Mechanism 
established to 
support LGAs 
using EPICOR 
*Extension of 
IMFS to local 
government as 
outlined in 
LGRP revised 
plan   76
 
2.2  Accounting, 
procurement & 
internal audit cadres 
restructured and 
upgraded 
Number of personnel trained             
2.3  Production of 
macro-economic and 
financial statistics 
improved 
* Timely availability of 
improved statistical reports and 
information 
* Timely reports 
produced by MoF 
and PoPP 
 
* Timely reports 
produced by MoF 
and PoPP 
 
* Timely reports 
produced by 
MoF, PoPP and 
NBS 
* Timely reports 
produced by PoPP 
The MoF Q4 
Budget Execution 
Report was delayed 
by approx 1 month, 
and was published 
in early March 
2003.  
 
* Timely reports 
published by  
BoT, TRA, MoF 
and PoPP 
 
* Timely reports 
published by  
BoT, TRA, MoF 
and PoPP 
 
 